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" Department of Transportation

Highway Program Project Delivery
Through March 31, 2005

Legend of Common Terms:

No Change: There is no change in project scope, schedule or budget.

Rounding: Minor changes in cash flow brought about by the rounding of dollars associated with the uploading of
project information from different project management and reporting systems (CPMS & TEIS) and inflation.

Technical Correction: This corrects technical errors in the LEAP project list such as Program Item Number (PIN)
or errors or phase start/end dates out of sync with expenditure plan.

Adjustment to Award: This reflects changes to project cost as a result of the contract bidding process.
Schedule Delay: Projects that have delays to the scheduled milestone dates.

Expenditure Delay: Projects where expenditures have been delayed outside of current biennium.

Project Cost Decrease: Dollar savings realized on projects.

Project Cost Increase: An increase in dollars that will be needed to deliver the project.

Schedule Advancement: Projects where milestones can be delivered earlier than planned.

Expenditure Advancement: Projects where expenditures have been brought forward into an earlier biennium.

Scope: Addition or deletion of work type or extent that significantly alters the original functional intent or
expectations of the project as budgeted.



SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Highway Projects
Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031 No Change  Most of this guardrail was built prior to 1965
LastApproved 4,087 4,000 4,000 4,000 4,000 20,087 i‘;d CO?S'StSTCr’]f concrete or “'Sbeffpf’StS on
PIN: 099903M . centers. There are a number o
Current Qtr Estimate 3,919 4,000 4,000 4,000 4,000 19,919 statewide bridge rail projects contained
Change from 04 LEAP 112 0 0 0 0 112 within the budgeted amount. WSDOT will
combine all projects and report this as a
Change from Last Approved -168 0 0 0 0 -168 programmatic item. For a complete list of all
projects contained in this programmatic
item, contact the Project Control &
Reporting Office at WSDOT.
Statewide Bridge Rail Retrofit 2004 LEAP 2,030 2,000 2,000 2,000 2,000 10,030 No Change  There are a number of statewide bridge rail
LastApproved 2,030 2,000 2,000 2,000 2000 10,030 PVOJeth 33?88?“ V_‘l’l'th'” tg_e bUfl‘lgete_d .
PIN: 099903N . amount. will combine all projects
Current Qtr Estimate 2,212 2,000 2,000 2,000 2,000 10,212 and report this as a single programmatic
Change from 04 LEAP 182 0 0 0 0 182 item. For a complete list of all projects
contained in this programmatic item,
Change from Last Approved 182 0 0 0 0 182 contact the Project Control & Reporting
Office at WSDOT.
US 2, Pickle Farm Road/Gunn Road 2004 LEAP 0 20 603 0 0 694 No Change
Last Approved 0 90 603 0 0 694
PIN: 1002368 Current Qtr Estimate 0 90 603 0 0 694
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 2/US 97 Peshastin East - Interchange 2004 LEAP 2,100 2,700 11,750 0 0 16,550 Expenditure  This project will construct an interchange at
Last Approved 2,100 2,700 11,750 0 0 16550 Delay tphe J#”‘Ztt_'O”T%f U-S-_97t and U.S. 2 near
PIN: 200201E . eshastin. The project remains on
Current Qtr Estimate 856 3,944 11,750 0 0 16,550 schedule and within current budget.
Change from 04 LEAP  -1,244 1,244 0 0 0 0 However, right of way acquisitions are not
Change from Last Approved 1244 1,244 0 0 0 0 anticipated to begin until after June 2005.

This will delay some of the planned
expenditures for the 03-05 biennium. As a
result of this change, WSDOT will shift $1.3
million in expenditures from 03-05 to 05-07.
This project was also submitted as an
opportunity and option in the December 31,
2004 Gray Notebook requesting an
additional $1 million dollars to add an
equipment undercrossing. At the time of
publication this opportunity and option was
approved by the legislature.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

Type of
Change

No Change

Expenditure
Delay

Commission
Approved Q6

Reason

This project was proposed as an
opportunity and option in Quarter Four. In
order to gain efficiencies in project delivery
and lessen construction related impacts to
the travelling public, WSDOT has combined
this project with a planned pre-existing
funded paving project on US 2. This project
has advanced one construction season and
is scheduled to begin in the summer of
2007.

Project redesign and continuing issues with
environmental permitting have delayed the
advertisement of this project from
December 2004 to May 2005. The Army
Corps of Engineers determined the project
will require an individual permit rather than
the anticipated nationwide permit. The
change in the permit status will add a water
quality certification requirement from the
Department of Ecology. However, this delay
is not expected to interfere with the
scheduled open to traffic date in May 2006
or increase the overall budget for this
project. This delay will result in
approximately $1.6 million shifting from the
03-05 biennium to the 05-07 biennium.
Several elements of this project have been
redesigned to improve levels of service and
improve route continuity between SR 3 and
SR 303.

09-Jun-05 03:57 PM

10 Yr
03-05 05-07 07-09 Total

US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260
Last Approved 0 0 260 0 0 260
PIN: 200221H Current Qtr Estimate 0 0 260 0 0 260
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 3/SR 303 Interchange (Waaga Way) - New Ramp 2004 LEAP 3,179 12,000 0 0 0 15,179
Last Approved 1,540 13,639 0 0 0 15,179

PIN: 300341B .
Current Qtr Estimate 1,551 13,628 0 0 0 15,179
Change from 04 LEAP  -1,628 1,628 0 0 0 0
Change from Last Approved 11 -11 0 0 0 0
SR 4, Svensen's Curve - Realignment 2004 LEAP 642 3,293 976 0 0 4,912
Last Approved 667 3,313 990 0 0 4,970

PIN: 4004958 .
Current Qtr Estimate 667 3,313 990 0 0 4,970
Change from 04 LEAP 25 20 13 0 0 58
Change from Last Approved 0 0 0 0 0 0

Washington State
\ / ’ Department of Transportation Page 2



SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5/SR 161 Interchange & SR 18 Interchange 2004 LEAP 2,605 395 0 0 (0] 3,000 Expenditure  This project will prepare a design analysis
LastApproved 1459 1,541 0 0 0 3,000 Delay  to ]f"i"e'OPbla So'u,“onltf,’ th%;"{‘geég";g‘l”d
PIN: 100502K . safety problems involving ,
Current Qtr Estimate 1,459 1,541 0 0 0 3,000 commission  and I-5, commonly called the “triangle.”
Change from 04 LEAP -1,146 1,146 0 0 0 0 Approved QG AIthough the Nickel funds were authorized
in July 2003, the agreement with the
Change from Last Approved 0 0 0 0 0 0 consultant was not set up until late January
2004. As a result of the process,
approximately $1.1 million of Nickel funding
will not be spent in the 03-05 biennium and
will be shifted to 05-07. The funding shift
will not impact project delivery or scope.
I-5, Pierce Co Line to Tukwila Interchange - HOV 2004 LEAP 5,481 47,540 687 0 0 53,708 No Change
Last Approved 5,481 47,540 687 0 0 53,708
PIN: 100505A .
Current Qtr Estimate 5,481 47,540 687 0 0 53,708
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-5, NE 175th St to NE 205th St - NB Lane 2004 LEAP 1,514 5,878 0 0 0 7,392 Rounding
Last Approved 1,514 5,878 0 0 0 7,392
PIN: 100529C Current Qtr Estimate 1,517 5,875 0 0 0 7,392
Change from 04 LEAP 3 -3 0 0 0 0
Change from Last Approved 3 -3 0 0 0 0
I-5, 52nd Ave W. to SR 526 - SB Safety 2004 LEAP 0 2,416 9 0 0 2,424  No Change
Last Approved 0 2,416 9 0 0 2,424
PIN: 100535H Current Qtr Estimate 0 2,416 9 0 0 2,424
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5/SR 526 to Marine View Drive 2004 LEAP 16,000 110,000 88,000 0 0 214,000 Expenditure Due to the expenditure plan needed for the
Last Approved 13,000 113,000 88,000 0 0 214,000 Delay desli_gr!'bu”d process, $3} mic"'_ion ﬁf ths
PIN: 100543M . preliminary engineering funding has been
Current Qtr Estimate 13,000 113,000 88,000 0 0 214,000  commission deferred from the 2003-2005 Biennium to
Change from 04 LEAP -3,000 3,000 0 0 0 0 Approved Q5 the 2005-2007 Biennium. To achieve the
full potential of the design-build option,
Change from Last Approved 0 0 0 0 0 0 many of the design activities that were
underway in WSDOT have ceased in order
to concentrate efforts on developing the
request for qualifications (RFQ) and the
request for proposal (RFP).
I-5/SR 532 Northbound Interchange Ramps 2004 LEAP 1,907 4,553 1,243 0 0 7,703 Expenditure  This project will construct improvements at
Last Approved 453 6.007 1243 0 0 7703 Delay the northbound I-5 off ramp and at the
PIN: 1005523 . ' ' ' interchange where old SR 99 intersects SR
Current Qtr Estimate 444 6,016 1,243 0 0 7,703 commission  532. The project remains on schedule and
Change from 04 LEAP  -1,464 1,464 0 0 0 o Approved Q6  within budget. However, right of way
acquisitions are now anticipated to start in
Change from Last Approved -9 9 0 0 0 0 March 2005. This will delay some of the
planned expenditures for the 03-05
biennium. As a result of this change,
WSDOT will need to shift $1.5 million in
expenditures from 03-05 to 05-07.
I-5, 2nd Street Bridge - Replace Bridge 2004 LEAP 11,794 206 0 0 0 12,000 Project Cost As reported in the September 2004 Gray
Last Approved 8 463 1.069 0 0 0 9532 Decrease Notebook, ground breaking for this bridge
PIN: 1005668 . ' ' ' replacement project was held in August
Current Qtr Estimate 8,464 1,068 0 0 0 9,532 commission  2004. However, construction was delayed
Change from 04 LEAP  -3,330 862 0 0 0 2,468 Approved Q6 while a bridge pier design change proposed
Change from Last Approved 1 1 0 0 0 0 by the contractor was reviewed that would

result in fewer bridge closures (225 days
reduced to 210) and reduce traffic control
costs. The change was accepted with the
project cost savings of $104,000 split 50/50
between WSDOT and the contractor. The
design change delayed the work which
began three months later than originally
scheduled. As a result, expenditures for the
03-05 biennium will be $916,000 less than
previously anticipated and will need to be
deferred to 05-07. This deferral does not
change the currently planned project cost
or schedule. The reduction in the Nickel
funds reflects an adjustment for a $2.7
million federal earmark for this project.

Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5, SB Ramps at SR 11/0Id Fairhaven Parkway 2004 LEAP 0 996 0 0 0 996 No Change
Last Approved 0 996 0 0 0 996
PIN: 100584A Current Qtr Estimate 0 996 0 0 0 996
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-5, Bakerview Rd to Nooksack R Br 5/828W 2004 LEAP 0 487 219 0 0 707 Expenditure  The original scope of this project was to
Last Approved 0 487 219 0 0 707 Delay ulpgrade ttf;]e ram{Jhtbaperdan;if flatten thg
PIN: 100591Y . slope on the southbound off-ramp an
Current Qur Estimate 0 0 0 0 707 o7 flatten the slope on the northbound off-
Change from 04 LEAP 0 487 2219 0 707 0 ramp at Slater Road Interchange. During
the design process, WSDOT determined
Change from Last Approved 0 -487 -219 0 707 0 that flattening the existing slopes would
result in extensive wetland impacts that
would increase the cost to the point of not
being cost effective. After an extensive
design and safety analysis of the ramps
and surrounding roadway WSDOT has
determined that the work should be
postponed to the 2011-2013 biennium and
the ramps monitored.
I-5, Port of Tacoma Rd to King Co Line 2004 LEAP 3,800 2,800 13,178 13,845 0 33,623 Rounding
Last Approved 3,789 2,811 13,178 13,845 0 33,623
PIN: 3005048 Current Qtr Estimate 3,789 2,811 13,178 13,845 0 33,623
Change from 04 LEAP -11 11 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-5/SR 16 Interchg / 38th St Interchg, Core HOV 2004 LEAP 0 0 40,600 62,820 52,148 155,568 No Change
Last Approved 0 0 40,600 62,820 52,148 155,568
PIN: 300567A Current Qtr Estimate 0 0 40,600 62,820 52,148 155568
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
A .
Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5, S 48th to Pacific Avenue - Core HOV 2004 LEAP 15,641 47,690 28,704 0 0 92,035 Expenditure  The advertisement delay and shortened

Last Approved 5000 75,021 12,014 0 0 92 035 Delay & construction schedule require adjustments

PIN: 300568A ' Advancement to the overall Nickel spending plan across
Current Qtr Estimate 5,000 75,021 12,014 0 0 92035 commission he affected biennia. $10.6 million of Nickel

d funds from the current biennium and $16.7
Change from 04 LEAP  -10,641 27,331 -16,690 0 0 o Approved Q6 1 iiion from the 07-09 biennium are moved
Change from Last Approved 0 0 0 0 0 0 to the 05-07 biennium. The preliminary

engineering cost increased due to utility
relocation costs, right of way acquisitions,
and environmental permits. The project was
advertised in March 2005.

I-5, Grand Mound to Maytown - Widening 2004 LEAP 1,256 1,894 28,341 41,724 0 73,216  Expenditure  In developing WSDOT's 05-07 budget,
Last Approved 1,598 1897 27997 41.724 0 73216 Advancement there is a projected shortfall of pre-existing
PIN: 300581A . ' ' ' ' ' funds. As part of the strategy to resolve
Current Qtr Estimate 1,598 1897 27,997 41,724 0 73216  commission this shortfall, some Nickel funds have been
Change from 04 LEAP 341 3 -344 0 0 o Approved Q4 advanced to maintain the project schedule.
Change from Last Approved 0 0 0 0 0 0
I-5, NE 134th St Interchange (I-5/I-205) 2004 LEAP 741 514 1,232 6,014 31,500 40,000 Expenditure In Quarter 3, WSDOT requested and the
Last Approved 2,377 514 1,232 4,378 31,500 40,000 Advancement gommiSSi?” app“(’jVEd a gansgﬂ ff
PIN: 400506H . 800,000 for an advanced right of way
Current Qtr Estimate 2,377 514 1,232 4,378 31,500 40,000 Commission pUrChaSe. Since this intial tl’ansfer,
Change from 04 LEAP 1,636 0 0 -1,636 0 o Approved Q4 additional parcels needed for this project
ch f Last A d 0 0 0 0 0 0 have become available. As a result, the
ange from Last Approve Commission advanced another $850,000 in

Quarter Four, for a total advancement this
biennium of $1.65 million. The funds will be
advanced from 09-11 to 03-05 to purchase
these parcels that are considered essential
to project delivery and to avoid
development pressure that may inhibit
project completion. The advancement of
funds will not increase the total project cost.
The remaining variance is due to rounding.

Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-5, Chehalis River Flood Control 2004 LEAP 3,000 8,000 16,000 3,000 0 30,000 Expenditure Rather than raise the elevation of I-5, the
LastApproved 3,000 8000 16,000 3,000 0 30,000 Delay 2003hTra”5|1|30f_ta“"”h':“”_dirf‘lg F:f_‘Ckage
PIN: 400506M . sought to alleviate chronic flooding
Current Qtr Estimate 2,500 8,500 16,000 3,000 0 30,000 problems in Lewis County using the less
Change from 04 LEAP -500 500 0 0 0 0 expensive approach of increasing the
capacity of the Skookumchuck River Dam.
Change from Last Approved -500 500 0 0 0 0 This would include building a levee system
that would protect I-5 and residential areas
in Centralia and Chehalis. Lewis County
and the U.S. Army Corps of Engineers
(USACE) had been expected to partner
with WSDOT in funding this project. In
September 2004, USACE advised WSDOT
that Congress had not authorized funding
for this project. Lewis County and the cities
of Centralia and Chehalis are considering
forming a flood control district to assist in
the funding of the project. WSDOT
anticipates that preliminary engineering
expenditures will be reduced until project
partners resolve funding issues. As a result,
WSDOT will need to defer $500,000 of
preliminary engineering funds from the 03-
05 biennium to the 05-07 biennium.
I-5, Lexington Access 2004 LEAP 0 0 5,000 0 0 5,000 No Change
Last Approved 0 0 5,000 0 0 5,000
PIN: 400507L Current Qtr Estimate 0 0 5,000 0 0 5,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-5, Rush Road to 13th Street 2004 LEAP 2,490 8,410 26,000 4,500 0 41,400 Expenditure WSDOT advanced $850,000 from the 2005-
Last Approved 3.340 7.560 26.000 4.500 0 41.400 Advancement 2007 Biennium into the 2003-2005
PIN: 400507R . ' ’ ' ' ' Biennium, as the preliminary engineering
Current Qtr Estimate 3,340 7,560 26,000 4,500 0 41,400 commission efforts are progressing ahead of schedule.
Change from 04 LEAP 850 -850 0 0 0 o Approved Q5 The original spending plan did not
Change from Last Approved 0 0 0 0 0 0 anticipate the current rate of progress in the

environmental design phase, which
resulted in this advancement of funds.

Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

10 Yr
03-05 05-07 07-09 Total

I-5, Salmon Creek to 1-205 - Widening 2004 LEAP 25,474 6,414 0 0 0 31,889
Last Approved 27,360 6,500 0 0 0 33,860

PIN: 400595A .
Current Qtr Estimate 27,360 6,500 0 0 0 33,860
Change from 04 LEAP 1,886 86 0 0 0 1,971
Change from Last Approved 0 0 0 0 0 0
I-5/SR 502 Interchange 2004 LEAP 2,540 7,460 24,730 0 0 34,730
Last Approved 2,521 7,479 24,730 0 0 34,730
PIN: 400599R Current Qir Estimate 2,871 7,129 24,730 0 0 34,730
Change from 04 LEAP 331 -331 0 0 0 0
Change from Last Approved 350 -350 0 0 0 0
I-5, Boeing Access Rd to Northgate EIS 2004 LEAP 2,000 8,300 0 0 0 10,300
Last Approved 1,900 8,400 0 0 0 10,300

PIN: 8005158 .
Current Qtr Estimate 1,900 8,400 0 0 0 10,300
Change from 04 LEAP -100 100 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

Washington State
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Type of
Change Reason

Project Cost  The 2003 Transportation Funding Package

Increase provided a $34 million budget for this
project. This project was awarded in Spring
Commission  of 2003 approximately $2 million under

Approved Q6  budget. This lower award amount was then
adopted in the 2004 Supplemental budget
and shown as $32 million in the LEAP list.
During construction, this project
encountered unforeseen site conditions
which have increased construction costs for
this project. WSDOT is requesting $2
million to cover the cost impacts that have
resulted from these unforeseen site
conditions. The project remains on
schedule.

Expenditure

Advancement commercial right of way and
environmentally sensitive areas. In
February 2005, the preferred alternative for
the project was modified to minimize

This is a complex project due to

environmental impacts and address public
concerns requiring additional preliminary
engineering. To keep the project on
schedule for the planned November 2006
advertisement, final design and
environmental assessment are now
scheduled to occur simultaneously. They
were originally scheduled one after another.
This will advance work into the current
biennium. As a result, $350,000 of
preliminary engineering funds needs to be
advanced from the 2005-07 biennium into
the 2003-05 biennium to pay for this work.

Expenditure  Current expenditures during the 03-05

Delay biennium have been less than anticipated.
As a result, the start of the project was
Commission  delayed until January 2004. WSDOT wiill

Approved Q6 need to shift $100,000 in expenditures from
the 03-05 biennium to the 05- 07 biennium.
This will not impact the advertisement or
the open to traffic date for future projects
covered by the Environmental Impact

Statement (EIS).

09-Jun-05 03:57 PM



SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

Type of
Change

No Change

Project Cost
Increase

Expenditure
Delay

Reason

Stage one of this project is experiencing
cost increases due to wall alignment
changes to address buried obstructions and
construction engineering problems. The
estimated project cost is currently $3.8
million, which is $264,000 over the original
plan of $3.5 million. This Quarter 7
adjustment is in addition to adjustments
approved by the Transportation
Commission in Quarter 6.

Pierce Transit, one of WSDOT's funding
partners, added federal funds to the project
requiring WSDOT to produce the federal
environmental documentation. The added
federal environmental documentation
process is being paid for by Pierce Transit.
This will result in a delay of the
advertisement to June 2005 and require
shifting the remaining $974,000 from the 03-
05 biennium to the 05-07 biennium. This
Quarter 7 adjustment is in addition to
adjustments approved by the
Transportation Commission in Quarter 4.

09-Jun-05 03:57 PM

10 Yr

03-05 05-07 07-09 09-11 11-13 Total
I-5, Conc Rehab in Pierce, King, Snoh Co 2004 LEAP 0 2,000 5,000 20,300 107,000 134,300
Last Approved 0 2,000 5,000 20,300 107,000 134,300
PIN: 800815C Current Qtr Estimate 0 2,000 5000 20,300 107,000 134,300
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-5, Roanoke Vicinity Noise Wall 2004 LEAP 3,500 0 0 0 0 3,500
Last Approved 1,550 1,950 0 0 0 3,500
PIN: 800524P Current Qtr Estimate 1,614 2,150 0 0 0 3,764
Change from 04 LEAP  -1,886 2,150 0 0 0 264
Change from Last Approved 64 200 0 0 0 264
SR7/SR 507 to SR 512 - Safety 2004 LEAP 9,300 0 0 0 0 9,300
Last Approved 974 8,326 0 0 0 9,300
PIN: 3007068 Current Qtr Estimate 0 9,300 0 0 0 9,300
Change from 04 LEAP ~ -9,300 9,300 0 0 0 0
Change from Last Approved -974 974 0 0 0 0

Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 9/SR 522 to 228th St SE - Widening 2004 LEAP 532 7,132 2,166 0 0 9,830 Expenditure  Also see related project SR 9, 228th St SE
Last Approved 954 8,876 0 0 0 9,830 Delay g’?mh St SE(??‘ 52:2- desi N
PIN: 100900E . elays in completing the design, receiving
Current Qur Estimate 508 9,322 0 0 0 9,830 environmental permits and obtaining right
Change from 04 LEAP 24 2,190 -2,166 0 0 0 of way acquisitions have resulted in a three
month project advertisement slip from
Change from Last Approved -446 446 0 0 0 0 February to May 2005. The advertisement
delay and slower than anticipated right of
way expenditure will result in a deferral of
$1.5 million from 03-05 to 05-07. These
adjustments will have no impact on the
budget for the project or the open-to-traffic
date. This Quarter 7 adjustment is in
addition to adjustments previously
approved by the Transportation
Commission.
SR 9, 212th St SE to 176th St SE 2004 LEAP 643 1,114 11,587 14,157 34,789 62,290 Rounding
Last Approved 619 1,115 11,585 14,183 34,789 62,290
PIN: 100900F Current Qtr Estimate 565 1,134 11,603 14,199 34,789 62,290
Change from 04 LEAP -78 20 16 42 0 0
Change from Last Approved -54 19 19 16 0 0
SR 9, 212th St SE Vicinity to SR 96 - Safety 2004 LEAP 0 990 3,935 0 0 4,925  No Change
Last Approved 0 990 3,935 0 0 4,925
PIN: 100900V Current Qtr Estimate 0 990 3,935 0 0 4,925
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 9, 228th St SE to 212th St SE(SR 524) 2004 LEAP 9,672 7,668 2,330 0 0 19,670 Expenditure  See related project SR 9/SR 522 to 228th
Last Approved 6,708 12,962 0 0 0 19,670 Delay St SE - Widening
PIN: 1009018 Current Qtr Estimate 5,632 14,038 0 0 0 19,670
Change from 04 LEAP  -4,040 6,369 -2,330 0 0 0
Change from Last Approved -1,076 1,076 0 0 0 0

Washington State
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 9/SR 528 Intersection - Signal 2004 LEAP 492 0 0 0 0 492  Project Cost  Physical completion for the signal contract
Last Approved 569 0 0 0 0 569 Increase was granted on October 14, 2004. Al
PIN: 1009201 . onsite work is complete with final contract
Current Qtr Estimate 565 0 0 0 0 565  commission  closeout activities remaining to be done.
Change from 04 LEAP 73 0 0 0 0 73 Approved Q6 Heavy rains in September 2004 required
extra erosion control work and replacement
Change from Last Approved -3 0 0 0 0 -3 of soft roadway shoulder material. This
resulted in a minor construction cost
increase of $76,000. PROJECT
COMPLETE.
SR 9, 108th Street NE (Lauck Road) 2004 LEAP 0 275 537 0 0 812 No Change
Last Approved 0 275 537 0 0 812
PIN: 100924A Current Qtr Estimate 0 275 537 0 0 812
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 9, Schloman Road to 256th Street E 2004 LEAP 0 1,617 10,495 0 0 12,112 No Change
Last Approved 0 1,617 10,495 0 0 12,112
PIN: 100930H .
Current Qtr Estimate 0 1,617 10,495 0 0 12,112
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 9, 252nd St NE Vicinity - Rechannelize 2004 LEAP 0 81 527 0 0 609 No Change
Last Approved 0 81 527 0 0 609
PIN: 1009301 Current Qtr Estimate 0 81 527 0 0 609
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 9, 268th Street Intersection 2004 LEAP 0 175 1,139 0 0 1,314  No Change
Last Approved 0 175 1,139 0 0 1,314
PIN: 100931C Current Qtr Estimate 0 175 1,139 0 0 1,314
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 9, Nooksack Rd Vicinity to Cherry St 2004 LEAP 1,548 12,730 927 0 0 15,205 Expenditure  This project will construct a new highway
Last Approved 1,638 13,083 484 0 0 15205 Advancement g'tig”Tte”t {lm"f‘ {\‘00"53‘]3" Rolact‘ tg IChg”y
PIN: 100955A . reet to alleviate weather-related loa
Current Qtr Estimate 1,617 13,104 484 0 0 15,205  commission  restrictions, reduce the number and
Change from 04 LEAP 69 374 443 0 0 o Approved Q6 severity of accidents, and improve freight
mobility to the Canadian Border. To assist
Change from Last Approved -21 21 0 0 0 0 in alleviating the forecasted shortfall in Pre-
Existing Funds in the improvement program
in the 03-05 biennium, WSDOT is
proposing to spend $443,000 of Nickel
funds in this project advancing the funds
from the 07-09 biennium and delay drawing
on spending the Pre-Existing Funds until
the 07-09 biennium. The proposed change
in timing of expenditures in Pre-Existing
and Nickel funds will have no impact on the
overall project cost.
SR 12, Walla Walla to Wallula Planning Study 2004 LEAP 446 2,554 0 0 0 3,000 No Change
Last Approved 446 2,554 0 0 0 3,000
PIN: 5012022 Current Qtr Estimate 446 2,554 0 0 0 3,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 12/SR 124 to McNary Pool - Add Lanes 2004 LEAP 6,331 5,254 0 0 0 11,585 No Change
Last Approved 6,331 5,254 0 0 0 11,585
PIN: 501204C Current Qtr Estimate 6,331 5,254 0 0 0 11,585
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 12, Attalia Vicinity to US 730 - Add Lanes 2004 LEAP 0 1,522 8,626 0 0 10,147 No Change
Last Approved 0 1,522 8,626 0 0 10,147
PIN: 501205D .
Current Qtr Estimate 0 1,522 8,626 0 0 10,147
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 12, Old Naches Highway Interchange 2004 LEAP 0 0 1,881 788 34,170 36,839 Expenditure In developing WSDOT's 05-07 budget,
Last Approved 0 455 1,427 788 34,170 36,839 Advancement ;heae isA a projtecft%c]i shtorttfall otf pre-e>|<istitr;]g
PIN: 501208J . unds. As part of the strategy to resolve this
Current Qtr Estimate 0 455 1427 788 34170 36,839 cCommission shortfall, some Nickel funds have been
Change from 04 LEAP 0 455 455 0 0 o Approved Q4 advanced to maintain the projects schedule.
Change from Last Approved 0 0 0 0 0 0
US 12, Attalia Vicinity - Add Lanes 2004 LEAP 1,550 6,282 2,501 0 0 10,333 No Change
Last Approved 1,550 6,282 2,501 0 0 10,333
PIN: 501211W .
Current Qtr Estimate 1,550 6,282 2,501 0 0 10,333
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 16, Burley Olalla Interchange 2004 LEAP 0 925 2,355 11,786 0 15,066 No Change
Last Approved 0 925 2,355 11,786 0 15,066
PIN: 301632A )
Current Qtr Estimate 0 925 2,355 11,786 0 15,066
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 16/I-5 to Tacoma Narrows Bridge - HOV 2004 LEAP 51,488 31,292 0 0 0 82,780 Expenditure  Although the project was advertised in
Last Approved 34,983 47,795 1 0 0 82,779 Delay :\j"afcth 2004, b'dIOF;etE'”g has been ?Ei'ayed
PIN: 301636A . ue to an appeal of the environmenta
Current Qtr Estimate 35,036 47,734 0 0 0 82,770  commission permit involving property acquisition. With
Change from 04 LEAP  -16,451 16,442 0 0 0 10 Approved Q6 the appeal resolved, bid opening is _
Change from Last Approved 53 61 1 0 0 -9 scheduled for February 2005. Construction

is now anticipated to begin in April 2005.
Previously it was assumed that the
permitting issue would not be resolved in
time to accomplish any construction in this
biennium. Final projected completion date
currently remains unchanged for the spring
of 2007.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 16, 36th St to Olympic Dr NW, Core HOV 2004 LEAP 49 7,696 0 0 0 7,745 Expenditure  In an effort to coordinate this construction
Last Approved 3.443 4.302 0 0 0 7745 Advancement phase with the SR 16-HOV project, this
PIN: 3016388 . ' ' ' project was advanced to the 2003-2005
Current Qtr Estimate 3,443 4,302 0 0 0 7,745  Commission  biennium. The widening on the west side of
Change from 04 LEAP 3,394 -3,394 0 0 0 0 Approved Q5 the Tacoma Narrows, from the new 36th
Street Interchange to the Olympic Drive
Change from Last Approved 0 0 0 0 0 0 Interchange, is scheduled for a construction
phase start in May 2005. WSDOT
advertised this project in November 2004.
This change required the expenditure
advancement of $3.4 million into the 2003-
2005 biennium from the 2005-2007
biennium. Advancing the projects will not
change the overall project cost. Bids were
opened in December 2004. Minor changes
to milepost limits were made to the contract
that will now match the revised end
milepost limits of the new Tacoma Narrows
Bridge project.
SR 18, Covington Way to Maple Valley 2004 LEAP 3,014 2,533 293 0 0 5,840 Rounding
Last Approved 3,019 2,528 292 0 0 5,840
PIN: 101817C .
Current Qtr Estimate 3,019 2,528 292 0 0 5,840
Change from 04 LEAP 5 -4 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 18, Maple Valley to Issaquah/Hobart Rd 2004 LEAP 105 1,424 2,157 524 0 4,210 Expenditure In developing WSDOT's 05-07 budget,
Last Approved 2262 1.424 0 524 0 4210 Advancement there is a projected shortfall of pre-existing
PIN: 101820C . ' ' ' funds. As part of the strategy to resolve this
Current Qtr Estimate 2,262 1,424 0 524 0 4,210 Commission Shortfa”, some Nickel funds have been
Change from 04 LEAP 2,157 0 -2157 0 0 o Approved Q4 advanced to maintain the projects
schedule. This Quarter Four adjustment
Change from Last Approved 0 0 0 0 0 0 was approved by the Transportation
Commission in August 2004.
SR 18, Issaquah/Hobart Road to Tigergate 2004 LEAP 1,886 1,114 0 0 0 3,000 No Change
Last Approved 1,886 1,114 0 0 0 3,000
PIN: 101822A Current Qtr Estimate 1,886 1,114 0 0 0 3,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 18, Tigergate to 1-90 - Widening 2004 LEAP 1,885 1,115 0 0 0 3,000 Rounding
Last Approved 1,822 1,178 0 0 0 3,000
PIN: 101826A Current Qtr Estimate 1,822 1,178 0 0 0 3,000
Change from 04 LEAP -63 63 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 20, Ducken Road to Rosario Road 2004 LEAP 0 651 1,532 0 0 2,183 No Change
Last Approved 0 651 1,532 0 0 2,183
PIN: 102023I .
Current Qtr Estimate 0 651 1,532 0 0 2,183
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur 2004 LEAP 0 766 6,294 0 0 7,060 Expenditure In developing WSDOT's 05-07 budget,
Last Approved 0 1314 5746 0 0 7060 Advancement there was a projected shortfall of pre-
PIN: 102027C . ' ' ' existing funds. As part of the strategy to
Current Qtr Estimate 0 1,314 5,746 0 0 7,060  commission  resolve this shortfall, some Nickel funds
Change from 04 LEAP 0 549 549 0 0 o Approved Q5 have been advanced to maintain the
Change from Last Approved 0 0 0 0 0 0 projects schedule.
SR 20, Fredonia to I-5 - Widening 2004 LEAP 7,385 9,869 50,512 8,463 25 76,254  Expenditure  Last quarter, WSDOT reported shifting $2
Last Approved 5,346 20,265 48,133 2,527 0 76271 Delay million t:’f right of way eXPf”‘?t“feS to Ijhe
PIN: 102039A . 05-07 biennium as a result of a revise
Current Qtr Estimate 4,289 21,322 48,132 2,527 0 76,271 acquisition schedule. This quarter, an
Change from 04 LEAP  -3,096 11,453  -2,379  -5,936 25 17 additional $1.1 million will be deferred into
Change from Last Approved -1,057 1,057 -1 0 0 0 the 05-07 biennium because one of the

large industrial parcels that requires
relocation is taking longer to acquire than
expected. This brings the total amount
deferred to $3.1 million. Extensive public
comment received during the access
hearing has delayed right of way acquisition
by five months. As a result, the current
October 2006 bid advertisement date is at
risk of being delayed. WSDOT is how
evaluating ways to stage construction in
order to keep the project on track.
Strategies for staging construction will be
reported in the June 30, 2005 Gray
Notebook.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 22/1-82 to McDonald Road 2004 LEAP 0 0 264 6,583 0 6,847 No Change
Last Approved 0 0 264 6,583 0 6,847
PIN: 5022010 Current Qtr Estimate 0 0 264 6,583 0 6,847
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 24/1-82 to Keys Road 2004 LEAP 1,058 23,610 8,534 0 0 33,201 Expenditure  WSDOT has accelerated the project
Last Approved 6.221 25980 1.000 0 0 33201 Advancement advertisement date two months, from April
PIN: 502402E . ' ' ' ' 2005 to February 2005, in order to coincide
Current Qtr Estimate 6,221 25,980 1,000 0 0 33,201 commission  with the 2005 in-water work window to
Change from 04 LEAP 5,163 2,370 7,534 0 0 o Approved Q6 begin construction of the Yakima River
Bridge. Advancing the project
Change from Last Approved 0 0 0 0 0 0 advertisement provides time to acquire
materials and mobilize equipment prior to
the start of the only environmentally
permitted time frame when work is allowed
in the Yakima River per environmental
permits. Due to the advancement of the
advertisement date, WSDOT expects the
four-lane improvement to be open to traffic
ahead of schedule in November 2006. The
issues are now resolved. To accommodate
the accelerated time line and new
construction schedule, WSDOT has moved
$7.5 million from the 07-09 biennium with
$5.1 million into 03-05 and $2.4 million into
the 05-07 biennium.
SR 31, Metaline Falls to Int'l Border 2004 LEAP 2,400 13,500 0 0 0 15,900 Rounding
Last Approved 2,326 13,575 0 0 0 15,900
PIN: 603199A .
Current Qtr Estimate 2,393 13,501 0 0 0 15,895
Change from 04 LEAP -6 1 0 0 0 -5
Change from Last Approved 68 -74 0 0 0 -6
1-90, Seattle to Mercer Island 2004 LEAP 3,000 12,000 0 0 0 15,000 Schedule WSDOT delayed the advertisement date for
Last Approved 3,000 12,000 0 0 0 15,000 Delay this project by thirteen months, from
PIN: 109040T . December 2004 to January 2006, to allow
Current Qtr Estimate 3,000 12,000 0 0 0 15,000 time for the issuance of the draft
Change from 04 LEAP 0 0 0 0 0 0 Environmental Impact Statement. This will
Change from Last Approved 0 0 0 0 0 0 allow the design to be completed by

October 2005. This change was reported in
December 2003.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
State Funds Only - ($ in Thousands)

10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
1-90, Eastbound Ramps to SR 18 - Signal 2004 LEAP 348 585 2,279 0 0 3,212 No Change
Last Approved 348 585 2,279 0 0 3,212
PIN: 109070C Current Qtr Estimate 348 585 2,279 0 0 3,212
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-90, EB Ramps to SR 202 - Roundabout 2004 LEAP 0 79 721 0 0 801 No Change
Last Approved 0 79 721 0 0 801
PIN: 109079A Current Qtr Estimate 0 79 721 0 0 801
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-90, Moses Lake Area - Bridge Clearance 2004 LEAP 330 3,253 0 0 0 3,583 Rounding
Last Approved 330 3,253 0 0 0 3,583
PIN: 209014A Current Qtr Estimate 344 3,239 0 0 0 3,583
Change from 04 LEAP 14 -14 0 0 0 0
Change from Last Approved 14 -14 0 0 0 0
1-90, Cle Elum River Bridge 90/134N 2004 LEAP 1,272 0 0 0 0 1,272 Adjustmentto The bid amount was lower than the
Last Approved 784 0 0 0 0 784 Award enginneer's estimate. The actual project
PIN: 509002D . cost will continue to be monitored and
Current Qtr Estimate 789 0 0 0 0 789 Commission reported as this project is constructed.
Change from 04 LEAP -483 0 0 0 0 -483 Approved Q6 PROJECT COMPLETE.
Change from Last Approved 4 0 0 0 0 4
1-90, Highline Canal to Elk Heights 2004 LEAP 3,950 0 0 0 0 3,950 Project Cost This project constructed one truck
Last Approved 4.262 0 0 0 0 4.262 Increase climbing/passing lane on eastbound 1-90,
PIN: 509004R . ' ' east of the Indian John Rest Area. The
Current Qtr Estimate 4,269 0 0 0 0 4,269 project was finished and open to traffic on
Change from 04 LEAP 319 0 0 0 0 319 August 12, 2004. The original amount
Change from Last Approved 7 0 0 0 0 - budgeted for this project was $4.2 million

and was reduced to award of $3.9 million in
2003. During excavation, unsuitable
roadway material was discovered and
removal increased the project cost. As a
result of reducing the project to the award
amount, this project reflects an increase of
$533,000. Compared to the original budget
the increase was $283,000. PROJECT
COMPLETE.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH MARCH 31, 2005

Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
1-90, Ryegrass Summit to Vantage 2004 LEAP 8,389 0 0 0 0 8,389 No Change PROJECT COMPLETE.
Last Approved 8,389 0 0 0 0 8,389
PIN: 509005R Current Qtr Estimate 8,389 0 0 0 0 8,389
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-90, Pines Road to Sullivan Road - Widen 2004 LEAP 10,498 6,609 0 0 0 17,107 No Change
Last Approved 10,498 6,609 0 0 0 17,107
PIN: 6090291 Current Qtr Estimate 10,498 6,609 0 0 0 17,107
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-90, Argonne Road to Pines Road - Widen 2004 LEAP 11,590 5,368 0 0 0 16,957  No Change
Last Approved 11,590 5,368 0 0 0 16,957
PIN: 609029V )
Current Qtr Estimate 11,590 5,368 0 0 0 16,957
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-90, Geiger Road to US 2 Median Barrier 2004 LEAP 559 222 0 0 0 781 Expenditure  This project installed 2.4 miles of concrete
Last Approved 771 0 0 0 0 771 Advancement median barrier to prevent vehicles from
PIN: 609047F . crossing into the opposing lanes of traffic.
Current Qtr Estimate 765 0 0 0 0 765 Work began on September 13, 2004. The
Change from 04 LEAP 206 222 0 0 0 -16 median barrier installation was completed
and all lanes reopened to traffic on October
Change from Last Approved -6 0 0 0 0 -6 22, 2004. PROJECT COMPLETE.
1-90, Sullivan-State Line Median Barrier 2004 LEAP 1,040 0 0 0 0 1,040 Expenditure  This project was advertised on July 19,
Last Approved 795 52 0 0 0 847 Delay 2004, awarded August 18, 2004, and
PIN: 609049D . completed September 22, 2004. To gain
Current Qtr Estimate 783 34 0 0 0 817  project Cost more efficiency, reduce construction costs
Change from 04 LEAP 257 34 0 0 0 223 Decrease and minimize impacts to the traveling
Change from Last Approved 12 18 0 0 0 .30 public, WSDOT combined the guardrail

work with a paving project in the same
area. However, some minor work items with
an estimated cost of $34,000 will be
completed during the 2005-2007 biennium.
As a result of combining the projects, there
is a potential project cost savings of
$223,000 when completed.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 97A, Entiat Park Entrance - Turn Lanes 2004 LEAP 160 36 0 0 0 196 Project Cost The turn lane was combined with the North
Last Approved 136 0 0 0 24 160 Decrease = Wentachee paving project. This reduced
PIN: 209709E . the cost by $56,000 based on the 2004
Current Qur Estimate 137 0 0 0 23 160 LEAP budget. A portion of the savings is
Change from 04 LEAP 22 -36 0 0 23 36 being held in reserve until final contract
Change from Last Approved 2 0 0 0 =2 0 close-out. PROJECT COMPLETE.
SR 99, S 284th to S 272nd St - HOV 2004 LEAP 3,656 8,544 2,596 0 0 14,796  Expenditure  Last quarter, WSDOT reported a $1.2
Last Approved 2,480 9,720 2,596 0 0 14,796 Delay g‘“f“on f?h:hf’f ‘(’)Vsa%?%d design STpr‘f_”di”g
PIN: 109908R . eferral to the 05- iennium. This
Current Qtr Estimate 1,092 11,108 2,596 0 0 14,796 quarter, an additional $1.4 million right of
Change from 04 LEAP  -2,565 2,565 0 0 0 0 way spending will need to be deferred
because of right of way plan revisions,
Change from Last Approved -1,388 1,388 0 0 0 0 longer appraisal reviews and more
extensive negotiations on some parcels
than previously anticipated. The
advertisement date will remain unchanged
from the last report, occurring in April 2006 .
SR 99, Aurora Ave N Corridor Project 2004 LEAP 26 7,898 2,076 0 0 10,000 Rounding
Last Approved 26 7,898 2,076 0 0 10,000
PIN: 109956C ;
Current Qtr Estimate 26 7,919 2,081 0 0 10,026
Change from 04 LEAP 0 21 5 0 0 26
Change from Last Approved 0 21 5 0 0 26
SR 99, Alaskan Way Viaduct - EIS 2004 LEAP 15,000 0 0 0 0 15,000 Expenditure  See relateted project SR 99, Alaskan Way
Last Approved 11,083 3,917 0 0 0 15,000 Delay Viaduct - Des/Early RW
PIN: 809936K Current Qtr Estimate 10,600 4,400 110 0 0 15110
Change from 04 LEAP -4,400 4,400 110 0 0 110
Change from Last Approved -483 483 110 0 0 110
SR 99, Alaskan Way Viaduct - Right-of-Way 2004 LEAP 15,000 5,000 0 0 0 20,000 Expenditure See relateted project SR 99, Alaskan Way
Last Approved 15,000 5,000 0 0 0 20,000 Delay Viaduct - Des/Early RW
PIN: 8099361 Current Qtr Estimate 8,700 11,300 0 0 0 20,000
Change from 04 LEAP  -6,300 6,300 0 0 0 0
Change from Last Approved -6,300 6,300 0 0 0 0
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Type of

Change Reason

Expenditure
Delay

The delay in the selection of a preferred
alternative and additional conceptual
engineering as a result of scope changes
resulted in delaying preliminary engineering
work in 03-05. WSDOT determined that a
carry forward of $10.6 million from 03-05 to
05-07 will be necessary to fund these
adjustments. The shifting of the $10.6
million into the 05-07 biennium will be
allocated as follows: $3.8 million to fund
design, $500,000 million for EIS, and $6.3
million for right of way. This Quarter 7 carry
forward is in addition to the Quarter 6 carry
forward of $3.9 million for the EIS.

No Change

No Change

No Change

No Change

09-Jun-05 03:57 PM

10 Yr
03-05 05-07 07-09 09-11 11-13 Total
SR 99, Alaskan Way Viaduct - Des/Early RW 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000
Last Approved 15,000 7,000 40,000 40,000 40,000 142,000
PIN: 809936M Current Qtr Estimate 11,200 10,800 39,890 40,000 40,000 141,890
Change from 04 LEAP  -3,800 3,800 -110 0 0 -110
Change from Last Approved -3,800 3,800 -110 0 0 -110
US 101, Dawley Road Vicinity to Blyn Hwy 2004 LEAP 0 0 600 1,273 0 1,873
Last Approved 0 0 600 1,273 0 1,873
PIN: 310101F Current Qtr Estimate 0 0 600 1,273 0 1,873
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 101, Gardiner Vicinity - Truck Lane 2004 LEAP 0 0 300 1,576 0 1,876
Last Approved 0 0 300 1,576 0 1,876
PIN: 310102 Current Qtr Estimate 0 0 300 1,576 0 1,876
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 101, Corriea Rd Vicinity to Zaccardo Rd 2004 LEAP 0 0 101 326 0 428
Last Approved 0 0 101 326 0 428
PIN: 3101558 Current Qtr Estimate 0 0 101 326 0 428
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 101, Blyn Vicinity - Passing Lanes 2004 LEAP 0 0 1,576 0 0 1,576
Last Approved 0 0 1,576 0 0 1,576
PIN: 3101668 Current Qtr Estimate 0 0 1,576 0 0 1,576
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
Washington State
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 106, Skobob Creek - Fish Passage 2004 LEAP 330 947 0 0 0 1,277 Project Cost A Cost Risk Assessment (CRA) of the cost
Last Approved 830 947 0 0 0 1777 Increase and delivery plan prepared by a consultant
PIN: 310603A . ' working for the Hood Canal Salmon
Current Qtr Estimate 830 947 0 0 0 1777 commission  Enhancement group was completed by
Change from 04 LEAP 500 0 0 0 0 500 Approved Q6  WSDOT. The original estimate developed
by the consultant did not include a detour in
Change from Last Approved 0 0 0 0 0 0 the scope, but the CRA identified that a
detour route would be needed during
construction.The WSDOT CRA team found
the addition of a detour route would add
approximately $500,000 or more to the
project cost. This change also resulted in a
construction schedule taking a year longer
than originally planned by the Hood Canal
Salmon Enhancement group consultant.
With the project advertisemed in March
2005, WSDOT needed to increase the
2003 Transportation Package funding from
$330,000 to 830,000 in 03-05 to cover the
potential additional construction costs
during the 2005 construction season.
SR 112, Hoko-Ozette Road - Safety 2004 LEAP 0 0 844 214 0 1,058 Rounding
Last Approved 0 0 844 122 0 966
PIN: 3112188 Current Qtr Estimate 0 0 844 122 0 966
Change from 04 LEAP 0 0 0 -92 0 -92
Change from Last Approved 0 0 0 0 0 0
SR 124, East Jct SR 12 - Reconstruction 2004 LEAP 295 0 0 0 0 295 Project Cost PROJECT COMPLETE.
Last Approved 294 0 0 0 0 294  Decrease
PIN: 5124010 Current Qtr Estimate 289 0 0 0 0 289
Change from 04 LEAP -5 0 0 0 0 -5
Change from Last Approved -5 0 0 0 0 -5
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 160/SR 16 to Longlake Road Vicinity 2004 LEAP 0 0 1,973 1,910 0 3,883 Expenditure  In developing WSDOT's 05-07 budget,
Last Approved 527 0 1.446 1.910 0 3gg3 Advancement there was a projected shortfall of pre-
PIN: 3160068 ) ' ' ' existing funds. As part of the strategy to
Current Qtr Estimate 544 0 1,502 1,910 0 3,956 commission  resolve this shortfall, some Nickel funds
Change from 04 LEAP 544 0 471 0 0 73 Approved Q4 were advanced to maintain the projects
schedule. This Quarter Four adjustment
Change from Last Approved 17 0 56 0 0 73 was approved by the Transportation
Commission in August 2004. Due to
technicial issues, in previous Summary of
Adjustments the expenditure plan for the
2004 LEAP reported incorrect values. The
2004 LEAP expenditure plan has been
corrected and is now consistant with the
LEAP plan approved in the 2004
Supplemental Budget.
SR 161, Jovita Blvd to S 360th St 2004 LEAP 4,022 21,126 0 0 0 25,148 Expenditure  On-site work began in March 2005 with the
Last Approved 4.022 21.126 0 0 0 o5 148 Advancement placement of high visibility fencing and silt
PIN: 116100C ) ' ' ' fencing. Based on the contractor’s current
Current Qtr Estimate 5,022 20,126 0 0 0 25,148 schedule, WSDOT is projecting the need to
Change from 04 LEAP 1,000  -1,000 0 0 0 0 accelerate $1 million of Nickel funding from
Change from Last Approved 1,000 1,000 0 0 0 0 the 05-07 biennium to the 03-05 biennium.
SR 161/SR 167 Eastbound Ramp - Safety 2004 LEAP 0 0 1,906 0 0 1,906 No Change
Last Approved 0 0 1,906 0 0 1,906
PIN: 3161094 Current Qtr Estimate 0 0 1,906 0 0 1,906
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 161, 204th Street to 176th Street 2004 LEAP 3,265 9,274 0 0 0 12,539 Rounding
Last Approved 3,265 9,300 0 0 0 12,565
PIN: 316114A Current Qtr Estimate 3,265 9,300 0 0 0 12,565
Change from 04 LEAP 0 26 0 0 0 26
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 161, 36th to Jovita - Widening 2004 LEAP 580 3,500 6,180 9,200 0 19,460 Expenditure  Prior to the scheduled availability of right of
Last Approved 580 3,500 6,180 9,200 0 19460 Advancement way flllrk‘Jding for this_lpgl’ieftv g;ggtogfoway
PIN: 316118A . parcel became available for ,000.
Current Qtr Estimate 1,280 2,800 6,180 9,200 0 19,460 WSDOT purchased the parcel using the
Change from 04 LEAP 700 -700 0 0 0 0 right of way revolving account. WSDOT
needs to replace funds in the revolving
Change from Last Approved 700 -700 0 0 0 0 account during the 03-05 biennium by
advancing the existing right of way Nickel
funding from the 05-07 biennium. This
change will place funds in the correct
phases and does not change the scope,
schedule or budget for this project.
SR 161, 234th St to 204th Street E 2004 LEAP 6,142 3,408 27 38 0 9,615 Expenditure WSDOT is currently reviewing the daytime
Last Approved 8,503 874 0 0 0 9,378 Advancement pptiotr) f_or ihg ?hextt s;age_of cor?struggor;. It
PIN: 316119A . is anticipated that changing phase two from
Current Qtr Estimate 8,503 874 0 0 0 9,378  commission a nighttime operation to a daytime
Change from 04 LEAP 2,361 -2,534 -27 -38 0 237 Approved Q5 operation will reduce construction by thirty
days without impacting the traveling public.
Change from Last Approved 0 0 0 0 0 0 This change will result in the need for $2.3
million to be advanced from future
bienniums.
SR 167, Ellingson Rd Interchange NB Off Ramp 2004 LEAP 0 601 0 0 0 601 No Change
Last Approved 0 601 0 0 0 601
PIN: 116700 Current Qtr Estimate 0 601 0 0 0 601
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 167, 15th St SW to 15th St NW - HOV 2004 LEAP 1,787 31,040 7,533 0 0 40,360 Expenditure It was determined that the proposed ramp
Last Approved 1,253 30,303 8,804 0 0 40,360 Delay W'tde”r'lng atthe 3%18 f‘”d thg 15th sW
PIN: 116703E . interchanges would not provide an
Current Qtr Estimate 1,348 30,209 8,804 0 0 40,360  commission immediate operational benefit. The project
Change from 04 LEAP 439 831 1,270 0 0 o Approved Q5 is within the allocated budget with the ramp
Change from Last Approved 94 04 0 0 0 0 work deletion. As a result of these

changes, WSDOT is proposing an
expenditure delay of $1.2 million. The
advertisement date will also be delayed to
October 2005, missing the 2005
construction season.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 167/SR 509 to SR 161, EIS 2004 LEAP 0 0 0 0 0 0 Technical See related project SR 167/SR 509 to I-5,
Last Approved 737 203 0 0 0 940  Correction  New Freeway
PIN: 316712A .
Current Qtr Estimate 940 450 0 0 0 1,390  project Cost  This is part of the planned expenditure for
Change from 04 LEAP 940 450 0 0 0 1,390 Increase the SR 167 Environmental |mpaCt
Statement. The nickel funds were
Change from Last Approved 203 247 0 0 0 450 separated from the SR 167/SR509 to I-5,
New Freeway project as part of the EIS
costs shared with a current law project.
SR 167/SR 509 to I-5, New Freeway 2004 LEAP 7,337 21,658 15,843 0 0 44,838 Expenditure  These three projects share funding and are
Last Approved 7.894 20.607 15.398 0 0 43898 Advancement staged to function as one project for
PIN: 316718A . ' ' ' ' efficiency and to reduce costs. The current
Current Qtr Estimate 9,505 20,354 14,687 0 0 44,546 Technical issues involve increased costs in the
Change from 04 LEAP 2,168 -1,304 -1,156 0 0 2202 Correction  Environmental Impact Statement (EIS),
Change from Last Approved 1,611 253 711 0 0 648 design, and preliminary engineering. The

increased cost of the EIS is the result of
revisions to the preferred interchange
option required by the resource agencies.
The revisions will require additional
environmental assessment work. The
design effort was supported by hiring a
Construction Management consultant to
develop, analyze and review the
characteristics of the project and provide
recommendations. Some of the
engineering, surveying and geotechnical
drilling originally planned for this biennium
on the portion between I-5 and SR 161 is
being deferred to the next biennium.
However, right of way acquisitions have
been accelerated due to willing sellers. The
availability of these right of way parcels is
occurring ahead of schedule. These
changes taken together will result in the
need to shift $2.5 million from the 07-09
biennium and $3.3 million from the 05-07
biennium, resulting in $5.8 million being
added to the 03-05 biennium. The total cost
of the three projects is $63.3 million and
remains unchanged.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 167/1-5 to SR 161, New Freeway 2004 LEAP 11,177 5,370 1,915 0 0 18,463 Expenditure  See related project SR 167/SR 509 to I-5,
Last Approved 11,177 5370 1,915 0 0 18463 Advancement New Freeway
PIN: 316718C Current Qtr Estimate 15,144 2,108 113 0 0 17,365
Change from 04 LEAP 3,967 -3,262 -1,802 0 0 -1,098
Change from Last Approved 3,967 -3,262 -1,802 0 0 -1,098

SR 167, Corridor Study 2004 LEAP 750 8,852 0 0 0 9,602 No Change
Last Approved 750 8,852 0 0 0 9,602
PIN: 816700U Current Qtr Estimate 750 8,852 0 0 0 9,602
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
1-182/US 395 Interchange - Roadside Safety 2004 LEAP 76 0 0 0 0 76 Project Cost This project was completed under budget.
Last Approved 59 0 0 0 0 59 Decrease PROJECT COMPLETE.
PIN: 5182011 Current Qtr Estimate 59 0 0 0 0 59
Change from 04 LEAP -18 0 0 0 0 -18
Change from Last Approved 0 0 0 0 0 0
SR 202, 244th Avenue NE Intersection 2004 LEAP 0 404 0 0 0 404 Expenditure  As reported last quarter, the local school
Last Approved 50 354 0 0 0 404 Advancement district has requested an acceleration of
PIN: 120214T . this project because school buses have
Current Qtr Estimate 50 354 0 0 0 404 commission difficulty getting on to SR 202 from 244th
Change from 04 LEAP 50 .50 0 0 0 o Approved Q6 Avenue. In response to this request,
Change from Last Approved 0 0 0 0 0 0 WSDOT proposes to install a temporary

signal during the spring of 2005 to improve
safety and access at this intersection. In
order to install the temporary signal in the
spring of 2005, $50,000 will need to be
advanced from the 05-07 biennium to the
03-05 biennium. The permanent signal and
right turn pocket will be constructed in the
summer of 2006 as originally scheduled.
The overall project cost will not be affected
by this adjustment in order to delay the
need to use Nickel account funds.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 202, Junction 292nd Ave SE 2004 LEAP 0 632 0 0 0 632 Project Cost The project team has evaluated the traffic
Last Approved 0 229 0 0 0 229 Decrease  data at the intersection and concluded that
PIN: 120216S . eliminating the right-turn lane from the
Current Qtr Estimate 0 229 0 0 0 229 commission  project would have little or no impact on
Change from 04 LEAP 0 -403 0 0 0 -403 Approved Q5 traffic flow. It would eliminate the need to
purchase right of way and avoid impacts to
Change from Last Approved 0 0 0 0 0 0 the adjacent wetland. This change has the
potential of advancing the advertisement
date by six months to February 2005.
These adjustments will result in a
decreased project cost of $403,000 in
Nickel funds.
SR 202, Preston-Fall City Road & SR 203 2004 LEAP 120 1,477 902 0 0 2,499 Rounding
Last Approved 83 1,514 902 0 0 2,499
PIN: 120219L .
Current Qtr Estimate 83 1,514 902 0 0 2,499
Change from 04 LEAP -37 37 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 203, NE 124th/ Novelty Rd Vicinity 2004 LEAP 1,425 62 0 0 0 1,487 Expenditure  The roundabout was opened to traffic in
Last Approved 1,487 0 0 0 0 1,487 Advancement Opt@obte_r 2004.kAd_di_tior|1|aIIyl, the f(ljo]?d ﬂair& .
PIN: 120311C . mitigation work originally planned for the 05-
Current Qtr Estimate 1,499 0 0 0 0 1,499 07 biennium has been completed ahead of
Change from 04 LEAP 74 62 0 0 0 12 schedule under the current contract. This
resulted in advancing $62,000 of Nickel
Change from Last Approved 12 0 0 0 0 12 funding planned for 05-07 biennium into the
03-05 biennium. Plant establishment and
environmental monitoring activities are
expected to continue through spring 2010.
Project Complete.
1-205, Mill Plain Exit (112th Connector) 2004 LEAP 0 8,200 3,800 0 0 12,000 No Change
Last Approved 0 8,200 3,800 0 0 12,000
PIN: 420505A Current Qtr Estimate 0 8200 3,800 0 0 12,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 240/1-182 to Richland Y - Add Lanes 2004 LEAP 931 13,427 1,991 0 0 16,348  No Change
Last Approved 931 13,427 1,991 0 0 16,348
PIN: 524002F .
Current Qtr Estimate 931 13,427 1,991 0 0 16,348
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 240, Richland Y to Columbia Center Interchange 2004 LEAP 16,180 19,382 2,739 0 0 38,300 No Change
Last Approved 16,180 19,382 2,739 0 0 38,300
PIN: 5240026 Current Qtr Estimate 16,180 19,382 2,739 0 0 38,300
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 270, Pullman to Idaho State Line 2004 LEAP 10,001 18,472 0 0 0 28,473 Expenditure  Due to construction cost impacts related to
Last Approved 7580 17.890 3000 0 0 28.470 Delay soil conditions and frontage roads, this
PIN: 627000E . ' ' ' ' project was revised from a four-lane divided
Current Qtr Estimate 7,580 17,890 3,000 0 0 28,470  commission highway to a four-lane highway with a
Change from 04 LEAP  -2,421 582 3,000 0 0 .3 Approved Q4 continuous center turn lane. As previously
reported, design work is focused on
Change from Last Approved 0 0 0 0 0 0 revising the environmental documentation,
right of way needs, and contract plans. Due
to the design changes, the advertisement
date is delayed ten months to November
2005, which will miss the planned
construction season, the open-to-traffic
date will be delayed to November 2007 and
delay $2.4 million in the 2003-2005
biennium into the 2007-2009 biennium.
SR 304/SR 3 to Bremerton Ferry Terminal 2004 LEAP 11,000 0 0 0 0 11,000 No Change  Fund distribution has been made to the
Last Approved 11,000 0 0 0 0 11,000 local agency. PROJECT COMPLETE.
PIN: 3304038 Current Qtr Estimate 11,000 0 0 0 0 11,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
US 395, Kennewick Variable Message Sign 2004 LEAP 332 0 0 0 0 332 Project Cost  This project installs a Variable Message
Last Approved 331 0 0 0 0 331 Decrease Sign (VMS) and camera near the north end
PIN: 539502D . of the Columbia River Bridge on US 395 to
Current Qur Estimate 351 0 0 0 0 351 warn drivers of congestion and accidents.
Change from 04 LEAP 19 0 0 0 0 19 Work started July 26, 2004 and is
Change from Last Approved 20 0 0 0 0 20 complete. PROJECT COMPLETE.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 395, NSC-Francis Avenue to Farwell Road 2004 LEAP 35,900 53,910 18,470 0 0 108,280 Expenditure WSDOT has advanced $12 million on this
Last Approved 47.926 41.928 18.470 0 0 108.324 Advancement project. $6 million of the amount will be to
PIN: 600001A . ' ' ' ' cover right of way expenditures during the
Current Qtr Estimate 47,926 41,928 18,470 0 0 108,324 cCommission current biennium that resulted from the
Change from 04 LEAP 12,026  -11,982 0 0 0 44 Approved Q4  settlement of a litigated aquisition of
commercial property for right of way at a
Change from Last Approved 0 0 0 0 0 0 level much higher than WSDOT's estimate
of fair market value. $3 million of this total is
needed to cover anticipated right of way
acquisition costs for other parcels in the
corridor. The remaining $3 million
accelerated an upcoming construction
phase (Gerlach to Wandermer - Grading)
by advancing the advertisement date from
November 2004 to September 2004. It is
anticipated that advancement of the
contract start date will decrease the dust
control expenditures that will be needed for
this project. This project remains on budget.
US 395, NSC-US 2 to Wandermere & US 2 Lowering 2004 LEAP 1,210 8,300 35,640 35,500 0 80,650 No Change
Last Approved 1,210 8,300 35,640 35,500 0 80,650
PIN: 600003A Current Qtr Estimate 1,210 8,300 35,640 35,500 0 80,650
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
I-405, W Valley Hwy to Maple Valley Hwy 2004 LEAP 14,000 26,840 60,000 35,000 0 135,840 Expenditure 1-405 W Valley Hwy to Maple Valley Hwy, I-
Last Approved 11,714 29,126 69,000 26,000 0 135,840 Delay igg/gg gtzhot? 'é’g gszg“th Be'l'et"‘ae)' a’,‘é’ I-
PIN: 8405028 ) (0} are related corridor
Current Qtr Estimate 11,714 29,126 69,000 26,000 0 135840 commission projects that are considered one project for
Change from 04 LEAP  -2,286 2,286 9,000  -9,000 0 o Approved Q6 reporting purposes.
Change from Last Approved 0 0 0 0 0 0

Actual expenditures during the 03-05
biennium have been less than originally
estimated. Moreover, project work in the
first quarter of the 03-05 biennium used Pre-
Existing Funds, as a result, WSDOT will
need to shift $5.7 million in planned Nickel
fund expenditures from the 03-05 biennium
to the 05-07 biennium. In order to gain
efficiencies expenditures were shifted
between the 07-09 and 09-11 biennia with
no net change to the biennia total for the
three projects.
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
I-405, SE 8th to 1-90 (South Bellevue) 2004 LEAP 15,000 22,000 59,020 89,460 0 185,480 Expenditure  See related project I-405, W Valley Hwy to
Last Approved 13,674 24,326 45580 101,900 0 185,480 Delay Maple Valley Hwy
PIN: 840541F Current Qtr Estimate 13,674 24,326 45580 101,900 0 185480  commission
Change from 04 LEAP  -1,326 2,326 -13,440 12,440 0 o Approved Q6
Change from Last Approved 0 0 0 0 0 0
I-405/SR 520 to SR 522 2004 LEAP 17,000 51,000 20,000 35,735 40,000 163,735 Expenditure  See related project I-405, W Valley Hwy to
Last Approved 14,906 52,094 24,440 32,295 40,000 163,735 Delay Maple Valley Hwy
PIN: 840561A Current Qtr Estimate 14,906 52,094 24,440 32,295 40,000 163,735 commission
Change from 04 LEAP  -2,094 1,094 4,440  -3,440 0 o Approved Q6
Change from Last Approved 0 0 0 0 0 0
SR 410, 214th Ave E to 234th - Widening 2004 LEAP 0 1,700 4,300 0 0 6,000 No Change
Last Approved 0 1,700 4,300 0 0 6,000
PIN: 341015A Current Qtr Estimate 0 1700 4,300 0 0 6,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 500, NE 112th Ave - Interchange 2004 LEAP 21,300 0 0 0 0 21,300 Project Cost PROJECT COMPLETE
Last Approved 21,300 0 0 0 0 21,300 Decrease
PIN: 450099A Current Qtr Estimate 21,107 0 0 0 0 21,107
Change from 04 LEAP -193 0 0 0 0 -193
Change from Last Approved -193 0 0 0 0 -193
SR502, Widening from I-5 to Battle Ground 2004 LEAP 400 900 6,100 7,600 0 15,000 Rounding
Last Approved 377 904 6,114 7,605 0 15,000
PIN: 450208W .
Current Qtr Estimate 419 897 6,089 7,596 0 15,000
Change from 04 LEAP 19 -3 -11 -4 0 0
Change from Last Approved 41 -6 -25 -10 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 509, Design and Critical R/W 2004 LEAP 29,206 5,794 0 0 0 35,000 Expenditure  This project will complete SR 509 between
Last Approved 14.806 20.194 0 0 0 35 000 Delay I-5 and South 188th Street in SeaTac and
PIN: 850902A . ' ’ ' will make related improvements on I-5 from
Current Qtr Estimate 14,806 20,194 0 0 0 35000 commission South 200th to South 320th. Design was
Change from 04 LEAP  -14,400 14,400 0 0 0 0 Approved Q6  funded with the expectation of receiving
additional funding from RTID. However,
Change from Last Approved 0 0 0 0 0 0 RTID funds did not become available and
design work on the project was reduced. If
additional funding is not provided by
January 2007, the project work will be
suspended no later than June 2007. Offers
will be made this biennium for right of way
acquisition with the available funding. Due
to the negotiation and acquisition process
of right of way, the project team estimates
that approximately $14 million will not be
spent this biennium and should be carried
forward into the 05-07 biennium.
SR 516, 208th and 209th Ave SE 2004 LEAP 0 803 0 0 0 803  No Change
Last Approved 0 803 0 0 0 803
PIN: 151632D Current Qtr Estimate 0 803 0 0 0 803
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 519, Intermodal Access Project 2004 LEAP 0 0 0 5,806 32,008 37,814 Technical
Last Approved 0 0 0 5806 32008 37,814  Correction
PIN: 1519024 Current Qtr Estimate 0 0 0 5992 32008 38000
Change from 04 LEAP 0 0 0 186 0 186
Change from Last Approved 0 0 0 186 0 186
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2004 LEAP
Last Approved
Current Qtr Estimate

SR 520, W Lake Sammamish Pkwy to SR 202

PIN: 152040A

03-05

05-07

3,368
2,493
2,493 7,033

6,700
7,033

07-09

16,225
16,767
16,767

09-11

60,515
60,515
60,515

11-13

15,493
15,493
15,493

10 Yr
Total

Type of

Change Reason

102,300
102,300

102,300  commission

Expenditure
Delay

This project will add a carpool lane and an
add/drop lane in each direction of SR 520,
complete the SR 202 interchange,
construct a new ramp connecting

Change from 04 LEAP
Change from Last Approved

2004 LEAP
Last Approved
Current Qtr Estimate

SR 520, Environmental Impact Statement

PIN: 852002G

-874 333
0 0

542
0

0
0

0
0

o Approved Q6
0

westbound SR 202 to westbound SR 520,
and complete improvements to the West
Lake Sammamish Parkway interchange.
The amount of design spending in the
current biennium was lower than expected
for the EIS review and will require the
deferral of $875,000 from 03-05 to future
bienniums. The project team has also
identified an opportunity to advance
construction of the westbound SR 202 to
westbound SR 520 ramp by 22 months to
December 2006. Under this plan, the ramp
would coincide with improvements on SR
202 between SR 520 and Sahalee Way.
With the cash flow adjustments as noted
above, there will be cash flow impacts to
future bienniums

Expenditure
Delay

WSDOT will delay EIS expenditures of $1.4
million to better align with the current
schedule and overall delivery of this this

Commission  project. This transfer corresponds with the

Change from 04 LEAP
Change from Last Approved

SR 520, Early ROW 2004 LEAP
Last Approved

PIN: 852002H Current Qtr Estimate

requested expenditure advancement of
design funds on the SR 520 — Project
Design phase. These changes were
approved by the Washington State
Transportation Commission in August 2004.

o Approved Q6

Expenditure
Delay

Actual expenditures during the 03-05
biennium were less than estimated due to
the delay in selecting the preferred
Commission

Change from 04 LEAP
Change from Last Approved

Washington State
Department of Transportation

Page 31

alternative by six months. As a result,
WSDOT will need to shift $4.3 million in
planned expenditures from the 03-05
biennium to the 05-07 biennium.

o Approved Q6
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 520, Project Design 2004 LEAP 0 8,000 14,000 13,000 0 35,000 Expenditure WSDOT has advanced design
Last Approved 970 7,030 14,000 13,000 0 35,000 Advancement eg%ertl]ditures by $1h n:]illlilon todbetter |elllign
PIN: 852002! . with the current schedule and overal
Current Qtr Estimate 970 7,030 14,000 13,000 0 35000  commission  delivery of this project. This transfer
Change from 04 LEAP 970 -970 0 0 0 o Approved Q4 corresponds with the requested
expenditure delay of EIS funds on the SR
Change from Last Approved 0 0 0 0 0 0 520 Environmental Impact Statement
phase.
SR 522/1-5 to SR 405 Multimodal Project 2004 LEAP 1,497 3,568 0 0 0 5,066 Expenditure  This project will provide improvements on
Last Approved 796 4.270 0 0 0 5066 Delay SR 522 in conjunction with projects by the
PIN: 152201C ) ' ' cities of Seattle, Lake Forest Park,
Current Qtr Estimate 790 4,276 0 0 0 5,066 commission Kenmore, and Bothell. Acquisition of
Change from 04 LEAP -707 707 0 0 0 o Approved Q6 several properties for right of way will be
challenging to appraise and negotiate. As a
Change from Last Approved -6 6 0 0 0 0 result, WSDOT is expecting to spend
$800,000 less in the current biennium than
previously anticipated. At the same time,
the project team is forecasting current
biennium design expenditures that are
$100,000 higher than planned. The net
result is WSDOT's proposal to shift
$702,000 from the 03-05 biennium to 05-
07. This adjustment will not affect the
project scope, schedule, or overall budget.
SR 522, UWBCC Campus Access 2004 LEAP 0 8,000 0 0 0 8,000 No Change
Last Approved 0 8,000 0 0 0 8,000
PIN: 1522194 Current Qtr Estimate 0 8000 0 0 0 8,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 522, Snohomish River Bridge to US 2 2004 LEAP 2,115 3,684 8,689 63,087 32,100 109,675 No Change

Last Approved 2,115 3,684 8,689 63,087 32,100 109,675

PIN: 1522348 Current Qir Estimate 2,115 3,684 8,689 63,087 32,100 109,675
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 527, 132nd St SE to 112th St SE 2004 LEAP 12,112 7,058 0 0 0 19,170 Expenditure  This is a partnership project with the City of
Last Approved 12,112 6.839 219 0 0 19.170 Delay Everett and provides improvements from
PIN: 152720A . ' ’ ' 132nd SE to 112th SE for increased safety
Current Qtr Estimate 12,123 6,891 156 0 0 19,170 commission  and improved traffic flow. The roadway
Change from 04 LEAP 11 -167 156 0 0 0 Approved Q6 improvement components of this project will
be open to traffic by Spring 2006. However,
Change from Last Approved 1 52 -63 0 0 0 wetlands monitoring and other project
activities will continue through December
2008. As a result, $219,000 in construction
spending will occur in the 07-09 biennium
instead of the 05-07 biennium as previously
planned.
SR 539, Tenmile Road to SR 546 2004 LEAP 4,800 8,300 62,800 8,000 0 83,900 Rounding
Last Approved 4,881 8,269 62,850 8,000 0 84,000
PIN: 1539104 Current Qtr Estimate 4,881 8,269 62,850 8,000 0 84,000
Change from 04 LEAP 81 -31 50 0 0 100
Change from Last Approved 0 0 0 0 0 0
SR 543/I-5 to International Boundary 2004 LEAP 607 13,305 5,221 0 0 19,133 Expenditure  The redesign of the retaining/noise wall
Last Approved 669 13,243 5,221 0 0 19,133 Advancement cogti?u&—:‘d th;c_)ugh thetfodu:thbquarter ?r;d an
PIN: 154302E . updated cost is expected to be complete in
Current Qtr Estimate 669 13,243 5,221 0 0 19,133  Commission  January 2005. Review comments on the
Change from 04 LEAP 62 -62 0 0 0 0 Approved Q6 JARPA (Joint Aquatic Resource Permit
Change from Last Approved 0 0 0 0 0 0 Application) submitted last quarter to

resource agencies were addressed and the
final application was submitted in early
December 2004. The Multi Agency
Permitting Team has committed to
expediting the JARPA review/approval
process as much as possible. As a result,
WSDOT will need to shift $62,000 from the
05-07 biennium to 03-05 biennium to
support these activities in preparation for
the advertisement in April 2005 .
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 704, Cross Base Highway 2004 LEAP 6,204 8,796 0 0 0 15,000 Expenditure  The spending plan adjustment shifting $1.7
Last Approved 6.204 8.796 0 0 0 15.000 Delay million from the 03-05 biennium to the 05-
PIN: 370401A ) ' ' ' 07 biennium is needed due to the delay of
Current Qtr Estimate 4,507 10,493 0 0 0 15,000 the Environmental Impact Statement
Change from 04 LEAP  -1,697 1,697 0 0 0 0 approval and lack of funding from RTID. For
these reasons, preliminary engineering was
Change from Last Approved -1,697 1,697 0 0 0 0 slowed during the 03-05 biennium. The
original spending plan was created
assuming RTID funding and a design-build
delivery option was selected in a effort to
complete this project quickly.
SR 900, SE 78th St Vicinity to 1-90 Vicinity 2004 LEAP 1,417 2,497 10,836 0 0 14,750 Expenditure  There was a delay in preliminary
Last Approved 1,226 2,689 10,836 0 0 14,750 Delay engineering and right of way expenditures
PIN: 190098U . in the 03-05 biennium; as a result,
Current Qtr Estimate 602 3,313 10,836 0 0 14,750 expenditures have been lower than
Change from 04 LEAP 815 815 0 0 0 0 estimated. WSDOT will shift $624,000 from
the 03-05 biennium to the 05-07 biennium.
Change from Last Approved -624 624 0 0 0 0 This adjustment will not affect the project
schedule or budget. This Quarter 7 carry
forward is in addition to the Quarter 6 carry
forward of $191,000.
Total for All Hi g hway 2004 LEAP 560,466 897,506 834,329 608,743 425,233 3,326,276
Pro.eCtS Last Approved 505,275 990,518 803,390 601,073 425,232 3,325,487
J Current Qtr Estimate 493,696 1,004,296 800,649 601,265 425,937 3,325,843
Change from 04 LEAP  -66,770 106,790 -33,680 -7,478 705 -434
Change from Last Approved -11,579 13,778 -2,741 192 705 355
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Rail Projects

PORT OF COLUMBIA RAILROAD IMPROVEMENTS 2004 LEAP 0 0 252 1,904 3,157 5,313 No Change
Last Approved 0 0 252 1,904 3,157 5,313
PIN: F01021A Current Qtr Estimate 0 0 252 1,904 3,157 5,313
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

CASCADE & COLUMBIA RIVER-286K UPGRADE 2004 LEAP 0 890 0 0 0 890 No Change
Last Approved 0 890 0 0 0 890
PIN: F010508 Current Qtr Estimate 0 890 0 0 0 890
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

CONNELL FEED LOT LOOP TRACK 2004 LEAP 0 0 0 0 2,750 2,750 No Change
Last Approved 0 0 0 0 2,750 2,750
PIN: FO1071A Current Qtr Estimate 0 0 0 0 2,750 2,750
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

PALOUSE RIV. & COULEE CITY RR ACQUISITION 2004 LEAP 5,820 1,208 0 0 0 7,028  No Change
Last Approved 5,820 1,208 0 0 0 7,028
PIN: FO1110A Current Qtr Estimate 5,820 1,208 0 0 0 7,028
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

PR&CC CHENEY-COULEE 286K UPGRADE 2004 LEAP 0 1,582 11,568 7,236 703 21,089  No Change
Last Approved 0 1,582 11,568 7,236 703 21,089
PIN: FOL1LLA Current Qtr Estimate 0 1582 11,568 7,236 703 21,089
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

GEIGER SPUR CONNECTION 2004 LEAP 0 3,500 0 0 0 3,500 No Change
Last Approved 0 3,500 0 0 0 3,500
PIN: FOLL12A Current Qtr Estimate 0 3,500 0 0 0 3,500
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

TACOMA RMDRR MORTON LINE REPAIRS-PHASE 2004 LEAP 3,180 0 0 0 0 3,180 No Change
2 Last Approved 3,180 0 0 0 0 3,180
PIN: FO11608 Current Qtr Estimate 3,180 0 0 0 0 3,180
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

TS&W YAKAMA SAWMILL TRAFFIC UPGRADES 2004 LEAP 0 640 0 0 0 640 No Change
Last Approved 0 640 0 0 0 640
PIN: FOL171A Current Qtr Estimate 0 640 0 0 0 640
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

HIGH SPEED CROSSOVERS-TITLOW 2004 LEAP 3,970 0 0 0 0 3,970 No Change
Last Approved 3,970 0 0 0 0 3,970
PIN: P01004D Current Qtr Estimate 3,970 0 0 0 0 3,970
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

VANCOUVER RAIL PROJECT INCL. 39TH BRIDGE 2004 LEAP 2,750 0 51,023 0 0 53,773  No Change
Last Approved 2,750 0 51,023 0 0 53,773

PIN: PO1005A .

Current Qtr Estimate 2,750 0 51,023 0 0 53,773
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

KELSO-MARTIN BLUFF 3RD MAINLINE 2004 LEAP 0 0 0 25,000 25,000 50,000 No Change

Last Approved 0 0 0 25,000 25,000 50,000
PIN: PO1006A .

Current Qtr Estimate 0 0 0 25,000 25,000 50,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

HIGH SPEED CROSSOVERS-CENTENNIAL 2004 LEAP 0 2,075 0 0 0 2,075 No Change
Last Approved 0 2,075 0 0 0 2,075
PIN: P01007A Current Qtr Estimate 0 2,075 0 0 0 2,075
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

HIGH SPEED CROSSOVERS-KETRON 2004 LEAP 0 2,900 0 0 0 2,900 No Change
Last Approved 0 2,900 0 0 0 2,900
PIN: P010078 Current Qtr Estimate 0 2,900 0 0 0 2,900
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

HIGH SPEED CROSSOVERS-TENINO 2004 LEAP 0 2,900 0 0 0 2,900 No Change
Last Approved 0 2,900 0 0 0 2,900
PIN: P01007C Current Qtr Estimate 0 2,900 0 0 0 2,900
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

BELLINGHAM-GP AREA UPGRADES 2004 LEAP 200 0 0 0 0 200 No Change
Last Approved 200 0 0 0 0 200
PIN: PO1100A Current Qtr Estimate 200 0 0 0 0 200
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

MT. VERNON SIDING UPGRADE 2004 LEAP 1,830 1,970 0 0 0 3,800 No Change
Last Approved 1,830 1,970 0 0 0 3,800
PIN: PO11014 Current Qtr Estimate 1,830 1,970 0 0 0 3,800
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

PA JCT. TO DELTA JCT. SPEED INCREASE 2004 LEAP 1,000 8,000 0 0 0 9,000 No Change
Last Approved 1,000 8,000 0 0 0 9,000
PIN: P011024 Current Qtr Estimate 1,000 8,000 0 0 0 9,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

BALLARD DOUBLE TRACK & CROSSOVER 2004 LEAP 3,750 1,250 0 0 0 5,000 No Change
Last Approved 3,750 1,250 0 0 0 5,000
PIN: PO1103A Current Qtr Estimate 3,750 1,250 0 0 0 5,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

STANWOOD SIDING UPGRADES 2004 LEAP 0 250 2,750 0 0 3,000 No Change
Last Approved 0 250 2,750 0 0 3,000
PIN: PO1104A Current Qtr Estimate 0 250 2,750 0 0 3,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0

PT DEFIANCE (LAKEVIEW) BYPASS 2004 LEAP 0 3,000 3,040 7,480 7,480 21,000 No Change
Last Approved 0 3,000 3,040 7,480 7,480 21,000
PIN: PO008A Current Qtr Estimate 0 3000 3,040 7,480 7,480 21,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

PURCHASE OREGON TRAINSET (TRAIN) 2004 LEAP 7,500 0 0 0 0 7,500 No Change = PROJECT COMPLETE

Last Approved 7,500 0 0 0 0 7,500
PIN: TRAIN .
Current Qtr Estimate 7,500 0 0 0 0 7,500
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
Total for All Rail PI’Oj ects 2004 LEAP 30,000 30,165 68,633 41,620 39,090 209,508
Last Approved 30,000 30,165 68,633 41,620 39,090 209,508
Current Qtr Estimate 30,000 30,165 68,633 41,620 39,090 209,508
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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Type of
Change

Project Cost
Decrease

Commission
Approved Q4

No Change

No Change

No Change

Reason

This project will modernize the existing ferry
terminal, which serves four different San
Juan Island destinations as well as WSF'’s
international route to Sidney, B.C. In 1997,
WSF completed a master plan for a new
Anacortes Multi-modal Terminal. Project
elements over the next ten years include
replacing and expanding the terminal
building, relocating the tie-up slips to
deeper water with one of the tie-up slips
capable of loading and unloading service
vehicles. Estimated project costs for
elements funded with Nickel account funds
have been reduced $2.6 million due to
minor changes in the timing of project
elements and lower than anticipated
inflation. WSF is proposing to move $2.6
million to another WSF Nickel account
project, (Catch-up Preservation).

NOTE: No change in scope, cost or
schedule. However the approach to
procurement has changed. WSDOT wiill
separate the procurement of propulsion
equipment from the shipyard contract.
Since procurement of propulsion equipment
will not be subject to "build in Washington"
requirements, this part of the project will be
eligible for federal funds.

10 Yr
03-05 05-07 07-09 09-11 11-13 Total

Ferry Projects
ANACORTES MULTIMODAL TERMINAL 2004 LEAP 5,749 28,269 15,622 16,888 472 67,000
Last Approved 4,641 27,403 16,089 13,292 2,978 64,403
PIN: 902019U Current Qtr Estimate 4,641 27,403 16,089 13,292 2,978 64,403
Change from 04 LEAP -1,108 -866 467 -3,596 2,506 -2,597
Change from Last Approved 0 0 0 0 0 0
EDMONDS MULTIMODAL TERMINAL 2004 LEAP 7,800 0 0 0 0 7,800
Last Approved 7,800 0 0 0 0 7,800
PIN: 9104130 Current Qtr Estimate 7,800 0 0 0 0 7,800
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
THIRD REPLACEMENT AUTO PASSENGER FERRY 2004 LEAP 0 0 66,525 0 0 66525
Last Approved 0 0 66,525 0 0 66,525
PIN: 9444600 Current Qtr Estimate 0 0 66,525 0 0 66,525
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
MUKILTEO MULTIMODAL TERMINAL 2004 LEAP 3,972 8,248 60,723 47,251 0 120,194
Last Approved 3,972 8,248 60,723 47,251 0 120,194
PIN: 952515K Current Qtr Estimate 3,972 8,248 60,723 47,251 0 120,194
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
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CATCH-UP PRESERVATION 2004 LEAP
Last Approved

PIN: 999940D Current Qtr Estimate

State Funds Only - ($ in Thousands)

03-05

0
1,108
730

05-07

6,221
7,087
7,465

07-09

16,156
15,689
15,689

09-11

10,495
14,091
14,091

11-13

3,460
954
954

10 Yr
Total

36,332
38,929
38,929

Change from 04 LEAP
Change from Last Approved

730
-378

1,244
378

-467
0

3,596
0

-2,506
0

2,597
0

Type of
Change

Project Cost
Increase

Reason

This project addresses the backlog of
deferred ferry system preservation work
and facilitates reaching the preservation
performance standards established by the
Legislature’s Joint Task Force on Ferries.
Design work for two projects that needed to
be performed immediately was started in
February 2004 - the Tahlequah Dolphin
Replacement Project and Lopez Dolphin
Replacement Project. The Tahlequah
Dolphin Replacement Project was
completed in November 2004. The
preferred alternative for the Lopez project
has been selected and the design report is
due by the end of April 2005. The Lopez
Dolphin Replacement Project is behind
schedule during the preliminary engineering
and planning phase. A new schedule has
been developed to start Plans,
Specifications, and Estimates in May 2005,
and $378,000 was reappropriated to the 05-
07 biennium. A new schedule was
developed, and the project will be complete
by June 2007. This Quarter 7 adjustment is
in addition to the Quarter Four adjustment
that was approved by the Transportation
Commission in May 2004.

Total for All Ferry Projects 2004 LEAP
Last Approved

Current Qtr Estimate

17,521
17,521
17,143

42,738
42,738
43,116

159,026
159,026
159,026

74,634
74,634
74,634

3,932
3,932
3,932

297,851
297,851
297,851

Change from 04 LEAP
Change from Last Approved
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10 Yr Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
Local Projects
D Street Grade Separation 2004 LEAP 0 6,000 0 0 (0] 6,000 No Change
Last Approved 0 6,000 0 0 0 6,000
PIN: 01F018A Current Qtr Estimate 0 6,000 0 0 0 6,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
Columbia Center Blvd Railroad Crossing 2004 LEAP 6,000 0 0 0 0 6,000 No Change
Last Approved 6,000 0 0 0 0 6,000
PIN: 01P021A Current Qtr Estimate 6,000 0 0 0 0 6,000
Change from 04 LEAP 0 0 0 0 0 0
Change from Last Approved 0 0 0 0 0 0
SR 99, S 138th St Vicinity to N of S 130th St 2004 LEAP 0 557 2,294 0 0 2,851 Technical Jurisdiction of SR 99 within Tukwila city
Last Approved 0 557 2204 0 0 2851 Correction  limits was transferred to the city by recent
PIN: 109913T . ' ' legislative action. The jurisdictional change
Current Qur Estimate 0 0 0 0 0 0 shifts responsibility for maintaining and
Change from 04 LEAP 0 557 -2,294 0 0  -2,851 improving Thislse‘?]ﬂog of foalflway tokthle
city. As a result, the $2.8 million Nickel
Change from Last Approved 0 -557 -2,294 0 0 -2,851 funding allocated for the shoulder widening
safety project will be transferred from the
Highway Improvement Program to
Highways and Local Programs.
Total for All Local PI’Oj ects 2004 LEAP 6,000 6557 2,294 0 0 14851
Last Approved 6,000 6,557 2,294 0 0 14,851
Current Qtr Estimate 6,000 6,000 0 0 0 12,000
Change from 04 LEAP 0 -557 -2,294 0 0 -2,851
Change from Last Approved 0 -557 -2,294 0 0 -2,851
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SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH MARCH 31, 2004

Highway Construction Program - 2003 Transportation Funding Package (Nickel)
State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)
Type of
03-05 05-07 07-09 09-11 11-13 Total Change

Reason

Highway: Opportunities and Options

Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031 Expenditure

PIN: 099903M Estimate 4,221 8,000 4,000 4,000 0 20,221 Advancement
Net Change 190 4,000 0 0 -4,000 190

This project was proposed as an opportunity
and option in Quarter Four. If adopted by the
legislature, this would advance $4 million to
accelerate the replacement of essentially all
non-standard guardrail by one biennium. Most
of this guardrail was built prior to 1965 and
consists of concrete or timber posts on 12
centers. By advancing the replacement of this
guardrail with current standard installations,
the severity of any crashes will be
substantially reduced in the areas that contain
these non-standard applications. There are a
number of statewide bridge rail projects
contained within the budgeted amount.
WSDOT will combine all projects and report
this as a programmatic item. For a complete
list of all projects contained in this
programmatic item, contact the Project
Control & Reporting Office at WSDOT.

Statewide Bridge Rail Retrofit 2004 LEAP 2,030 2,000 2,000 2,000 2,000 10,030  Expenditure

PIN: 099903N Estimate 2,325 3,061 2,000 2,000 644 10,030 Advancement
Net Change 295 1,061 0 0  -1,356 0

To gain efficiencies, WSDOT is proposing the
advancement of $1.3 million for the
replacement of bridge rail to be combined with
the accelerated replacement of non-standard
guardrail. There are a number of statewide
bridge rail projects contained within the
budgeted amount. WSDOT will combine all
projects and report this as a single
programmatic item. For a complete list of all
projects contained in this programmatic item,
contact the Project Control & Reporting Office
at WSDOT. This Quarter Five adjustment
was approved by the Transportation
Commission in November 2004.
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(Changes in the plan do not include inflationary adjustments)

Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260 Expenditure  This prqject was proposed as an opportunity
PIN: 200221H Estimat 0 188 188 0 0 376 Advancement and option in Quarter Four. In order to gain
’ stimate efficiencies in project delivery and lessen
Net Change 0 188 -2 0 0 116 project Cost  construction related impacts to the travelling
Increase public, WSDOT has combined this project
with a planned pre-existing funded paving
project on US 2. This project has advanced
one construction season and is scheduled to
begin in the summer of 2007.
US 2/ US 97, Peshastin East - Interchange 2004 LEAP 2,100 2,700 11,750 0 0 16,550 Project Cost  Anissue has been raised about economic
PIN: 200201E Estimate 2,100 2,700 12,750 0 0 17,550 ~ Increase ‘é‘_ta"ty regard'”g the Pmpozeg ";ducé'/"” 0
Net Change ) 0 1,000 0 0 1,000 irect and cross access to U.S. 2 and/or U.S.

97. In order to ensure the ability to efficiently
continue to operate orchards with ownerships
lying on both sides of the highway once the
project is complete, the County
Commissioners and landowners have
requested that an equipment undercrossing
be incorporated into the project to reconnect
two county roads that are to be closed and
terminated with a cul-de-sac. This and other
issues raised have the potential of increasing
the project cost by approximately $1 million.
Additionally, there are proposals to have
some property re-classified as commercial
that may also impact final project cost.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 18, Covington Way to Maple Valley 2004 LEAP 3,014 2,533 293 0 0 5,840 Project Cost  There are four SR 18 projects that are for
PIN: 101817C Estimate 820 2,760 548 150 0 4,278  Decrease E""T””'PQ pljjprﬁeS are viewed by WSDOT as
Net Change 2104 27 255 150 0 1562 eing joined. These are; SR 18, Covington

Expenditure
Delay

Way to Maple Valley, SR18, Maple Valley to
Issaquah/Hobart Road, SR 18,
Issaquah/Hobart Road to Tigergate and SR
18, Tigergate to 1-90 - Widening. Therefore,
adjustments may move from one project to
another within the four SR 18 projects. Last
quarter, following contract award, WSDOT
checked the expenditure plan against the
contractor’s preliminary schedule to determine
if adjustments were needed in expenditure
timing. The project team determined that 03-
05 biennium spending will be $2.2 million
lower than expected because most of the
roadside restoration work has been
rescheduled for June 2005 when plant
materials become available. With the project
cost being lower than the $3 million budgeted
amount in 03-05, WSDOT is proposing to
transfer $1.6 million of engineering and
construction funds to the SR 18, Maple Valley
to Issaquah/Hobart Road project in the 03-05
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Reason

SR 18, Maple Valley to Issaquah/Hobart Rd
PIN: 101820C

Type of
03-05 05-07 07-09 09-11 11-13 Total Change
2004 LEAP 2,262 1,424 0 524 0 4,210 Project Cost
Estimate 3,823 1,424 0 524 0 5,771 Increase
Net Change 1,561 0 0 0 0 1,561

During development of WSDOT's 05-07
budget, a projected shortfall of pre-existing
funds was identified. The project team is
forecasting the cost to complete the roadway
contract at $9.3 million higher than the current
budget. This increase resulted from additional
earthwork, stormwater treatment, wetland
mitigation, and the associated engineering
costs of these activities. As part of the
strategy to resolve this shortfall, $2.2 million
Nickel funds were advanced from the 07-09
biennium to the 03-05 biennium on this
project to maintain the schedule. WSDOT is
also proposing to use the project cost savings
from roadside restoration work on the SR 18
Covington to Maple Valley project as
described above of $1.6 million of engineering
and construction funds to cover a portion of
the $9.3 million increase. The remainder of
the project cost increase will be funded using
Pre-Existing Funds.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 18, Issaquah/Hobart Road to Tigergate 2004 LEAP 1,886 1,114 0 0 0 3,000 Expenditure  The current scope of this project is to
PIN: 101822A Estimate 1321 1.679 0 0 0 3000 Delay complete the environmental documentation

Net Change -565 565 0 0 0 0

for widening SR 18 between Issaguah-Hobart
Road and 1-90 and make improvements to the
I-90/ SR 18 interchange. As design
enhancements continued, it became apparent
the 1-90/SR 18 interchange should be the first
section constructed in the remaining corridor.
(FHWA) had granted WSDOT approval for
the 1-90 Sunset interchange project,
conditioned on the completion of a Route
Development Plan (RDP) for the 1-90 corridor
between Bellevue and North Bend. The RDP
must be completed prior to approval of the
Access Point Decision Report for the 1-90/ SR
18 interchange. WSDOT is seeking
legislative approval for a scope change to
utilize project funds to complete the RDP for
the 1-90 corridor between Bellevue and North
Bend. In addition, as a result of the RDP and
a delay in the approval of the consultant
agreement, spending of approximately $1.3
million will be delayed and transferred to the
05-07 biennium.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 18, Tigergate to 1-90 - Widening 2004 LEAP 1,885 1,115 0 0 0 3,000 Expenditure  The current scope of this projectisto
PIN: 101826A Estimate 1,152 1,848 0 0 0 3,000 Delay ;:omp(ljete'the enwrogmental documer;\tanotr:
Net Change 733 733 0 0 0 0 or widening SR 18 between Issaquah-Hobart

Road and 1-90 and make improvements to the
I-90/ SR 18 interchange. As design
enhancements continued, it became apparent
the 1-90/SR 18 interchange should be the first
section constructed in the remaining corridor.
(FHWA) had granted WSDOT approval for
the 1-90 Sunset interchange project,
conditioned on the completion of a Route
Development Plan (RDP) for the 1-90 corridor
between Bellevue and North Bend. The RDP
must be completed prior to approval of the
Access Point Decision Report for the 1-90/ SR
18 interchange. WSDOT is seeking
legislative approval for a scope change to
utilize project funds to complete the RDP for
the 1-90 corridor between Bellevue and North
Bend. In addition, as a result of the RDP and
a delay in the approval of the consultant
agreement, spending of approximately $1.3
million will be delayed and transferred to the
05-07 biennium.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 20, Quiet Cove Road Victo SR 20 Spur 2004 LEAP 0 1,314 5,746 0 0 7,060 Scope The findings of a Cost Risk Assessment
PIN: 102027C Estimate 0 1,366 9,546 0 0 10,912 identified a project cost increase of $3.9
Net Change 0 ) 3.800 0 0 3850 Project Cost  million in right of way acquisition and

Increase

construction costs. The increase is the result
of higher costs for wetland mitigation, bridge
and retaining walls, costs related to
construction staging and traffic detours, and
unanticipated roadside restoration
requirements. To resolve the funding shortfall
and bring project costs within the original
budget, WSDOT has determined that staging
project construction will reduce the scope of
work by focusing available funds on the
section of SR 20 with the highest safety need.
Under this proposal, design and right of way
acquisition for the entire project and
construction of Stage One would be funded
with the original budget as apart of the 2003
Transportation Funding Package. This would
include the 1.4 mile section from Quiet Cove
Road to North Campbell Lake Road. The
advertisement for Stage One would occur in
October 2006 as originally planned and would
include roadway realignment, roadway
widening, a new bridge, and roadside safety
work. An additional $3.9 million would

be needed in the 05-07 and 07-09

bienniums for Stage Two, which is the

1.8 mile section from the North Campbell
Lake Road to the junction with the SR 20
Spur. WSDOT is seeking legislative
approval to stage this project and move
ahead with Stage One construction as
proposed. WSDOT will provide an update

on the status of this project by June 2005.
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03-05

05-07

07-09

09-11

11-13

Type of
Total Change

Reason

1-90 Eastbound Ramp to SR 18 2004 LEAP
PIN: 109070C Estimate

348
457

585
2,655

2,279
100

3,212  Expenditure
3,212 Advancement

Net Change

109

2,070

-2,179

0

In September 2003, during the first stage of
this project, WSDOT installed a temporary
signal at this location. On review of the design
schedule the project team decided to try to
advance stage two by one year, from January
2007 to February 2006. This schedule
revision will require $2.2 million to be
advanced from the 07-09 biennium to the 03-
05 and 05-07 bienniums. Using the proposed
design schedule, the traffic signal and
roadway improvements would be open to
traffic in spring 2007, sixteen months earlier
than originally planned These changes will
not affect total project cost.

SR 99, Alskan Way Viaduct - Des/Early R/'W 2004 LEAP
PIN: 809936M Estimate

15,000
15,000

7,000
35,000

40,000
40,000

40,000
40,000

40,000
12,000

142,000 Expenditure
142,000 Advancement

Net Change

28,000

0

0

-28,000

0

This project was proposed as an opportunity
and option in Quarter Four. The Alaskan Way
Viaduct and Seawall Replacement Project
originally expected to receive $28 million in
RTID funding in 05-07. With RTID delayed,
additional nickel revenue is needed to make
up for the lost funding and keep the project on
pace to start construction in 2008 in the event
a new RTID is proposed. Without the
advancement, the $28 million funding gap will
delay the start of construction approximately
two years.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason
SR 410, 214th Ave East to 234th - Widening 2004 LEAP 0 1,700 4,300 0 0 6,000 Scope WSDOT is seeking Legislative approval to
PIN: 341015A Estimate 0 1,700 4,300 0 0 6,000 pursue the first phase of work at the 234th
Street intersection using the available Nickel
Net Change 0 0 0 0 0 0 S L L
g funding limit. WSDOT anticipates receiving
guidance from the Legislature by Spring 2005
and will provide an update on the status of
this project in the June 2005 Gray Notebook.
SR 520, Bridge Replacement and HOV 2004 LEAP 0 8,000 14,000 13,000 0 35,000 Expenditure  The 2003 legislature baseline schedule
PIN: 852002 Estimate 0 21,000 14,000 0 0 35,000 Advancement assumed there would be funding from RTID
Net Change 0 13.000 0 -13.000 0 0 sources by July 2005. RTID funds have not

become available so the project faces a major
slow down for the 05-07 biennium and in
subsequent bienniums. The proposed
advancement of $13 million from the 09-11
biennium to the 05-07 biennium will advert
that slow down for two years. It is important to
note that in order to meet the start of
construction in 2010, contingent on voter
approval of RTID, a significant investment
above the Nickel funding would be necessary
in the 07-09 biennium ($100 million) with
more to follow in later years.
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Type of

03-05 05-07 07-09 09-11 11-13 Total Change

Reason

SR 522, Snohomish River Bridge to US 2
PIN: 102027C

2004 LEAP
Estimate
Net Change

2,115
1,718
-397

3,684
5,990
2,306

8,689
28,423
19,734

63,087
55,534
-7,553

109,675 Expenditure
109,675 Advancement

32,100
18,010
-14,090 0

The 2003 Transportation Funding Package
provided funding to widen SR 522 from the
Snohomish River to Monroe. The remaining
section between the Paradise Lake Road
Interchange and the Snohomish River Bridge
including the construction of an interchange at
Paradise Lake Road was anticipated to be
funded by RTID. With the uncertainty of RTID
funding, WSDOT is requesting to shift funds
to construct the interchange and widen SR
522 from Paradise Lake road to the
Snohomish River bridge. As part of this
proposal, the interchange at SR 522/U.S. 2
will also be improved to provide better access
for westbound U.S. 2 to westbound SR 522
traffic. The remaining improvements, widening
SR 522 from Snohomish River bridge to
Monroe, will be constructed by RTID. This
proposal will provide a continuous four-lane
divided roadway from [-405 to the Snohomish
River Bridge and address the greatest safety
needs. In addition to proposing a scope
change, WSDOT is also proposing to
advance the scheduled completion of
construction from 2015 to 2012. This
proposal will require $21.6 million from the
09-11 and 11-13 bienniums to be advanced
forward to the 05-07 and 07-09 bienniums.

2004 LEAP
Estimate
Net Change

34,671
32,937
-1,734
493,696

491,962

37,169
89,371
52,202
1,004,296

1,056,498

93,317
115,855
22,538
800,649

823,187

122,611
102,208
-20,403
601,265

580,862

78,100

30,654
-47,446
425,937

378,491

365,868
371,025
5,157
3,325,843

3,331,000

Total for All Highway
Opportunities and Options
Proposed and Approved Adjustments
Total with Opportunities and Options
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

Rail: Opportunities and Options

VANCOUVER RAIL PROJECT INCL. 39TH 2004 LEAP 2,750 0 51,023 0 0 53,773 Expenditure  This project will construct capacity improvements that

BRIDGE Estimate 2750 1.000 50023 0 0 53.773 Advancement include a by-pass of the freight yard and a 39th Street

. - - - - de separation. WSDOT is suggesting that $1
PIN: P01005A Net Change 0 1,000 -1,000 0 0 0 gra
g million be brought forward into the 05-07 biennium

from the 07-09 biennium for purchase of right-of-way to
secure property against possible development. This
will be added to $500,000 already available for
property acquisition.

KELSO-MARTIN BLUFF 3RD MAINLINE 2004 LEAP 0 0 0 25,000 25,000 50,000 Expenditure  This project will construct additional main line and

Estimate 0 300 0 24700 25000 50000 Advancement storage tracks along an 18-mile corridor. WSDOT is
. - - - suggesting that $300,000 in project funds be brought
PIN: PO1006A Net Change 0 300 0 -300 0 0 . o
g forward into the 05-07 biennium from the 09-11

biennium to allow completion of NEPA and
Endangered Species Act environmental processes.
This will augment the $200,000 in pre-existing funds in
the 03-05 budget.

HIGH SPEED CROSSOVERS-CENTENNIAL 2004 LEAP 0 2,075 0 0 0 2,075 Project Cost  This project will construct a pair of high speed

Estimate 0 3875 0 0 0 3875 Increase crossovers near Centennial Station in Lacey. WSDOT
PIN: PO1007A Net Change o 1’800 o o o 1Y800 is suggesting an increase of $1.8 million in the 05-07

biennium to match the current estimate of $3.9 million
for design and construction. The project will provide
the greatest improvement in reliability of any of the
crossover projects required for the fifth round trip
between Seattle and Portland.
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HIGH SPEED CROSSOVERS-KETRON

PIN: P01007B

2004 LEAP 0 2,900 0 0 0 2,900 Project Cost
Estimate 0 0 3,900 0 0 3,900 Increase

Net Change 0 -2,900 3,900 0 0 1,000

This project construct a pair of high speed crossovers
near Ketron Island in Pierce County. WSDOT requests
that $2.9 million in funding for this lower priority project
be delayed from the 2005-2007 biennium to the 2007-
2009 biennium. Further, WSDOT requests that the
project funds be increased to $3.9 million. This project
will provide the third-greatest improvement to reliability
in the short term of the four crossover projects required
for the fifth Seattle-Portland round trip. The 2003
Transportation Funding Package provided only $2.9
million in project funds.

HIGH SPEED CROSSOVERS-TENINO

PIN: P01007C

2004 LEAP 0 2,900 0 0 0 2,900 Project Cost
Estimate 3,875 0 3,875 Increase

o
o
o

Net Change 0 -2,900 3,875 0 0 975

This project will construct a pair of high speed
crossovers near Tenino. WSDOT requests that the
$2.9 million in funding for this lower priority project be
delayed from the 05-07 biennium to the 07-09
biennium. Further, WSDOT requests an increase of
$0.98 million in the 07-09 biennium to match the
current project estimate. The project will provide the
fourth-greatest improvement to reliability of the
crossover projects required for the fifth Seattle-
Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK

PIN: P01010C

2004 LEAP 0 0 0 0 0 0 Scope
Estimate 0 3,925 0 0 0 3,925

Net Change 0 3,925 0 0 0 3,925

This new project would construct a pair of high speed
crossovers in the vicinity of Winlock. The project is not
in the 2003 Transportation Funding Package and
WSDOT is suggesting it be added and funded at $3.93
million for design and construction in the 2005-2007
biennium. This project had been included in the
WSDOT budget request for the 2003 legislative
session. The project will provide the second-greatest
improvement to the reliability of the crossover projects
required for the fifth Seattle-Portland round trip.
PROJECT ADDED TO LEAP.
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03-05 05-07 07-09 09-11 11-13 Total

Type of
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Reason

PA JCT. TO DELTA JCT. SPEED INCREASE 2004 LEAP 1,000 8,000 0 0 0 9,000

Estimate 1,000 13,000 0 0 0 14,000
PIN: PO1102A Net Change 0 5,000 0 0 0 5,000

Project Cost
Increase

The funding provided in the 2003 Transportation
Funding Package is not adequate to construct the
project as originally scoped. A lower cost project scope
has been negotiated with BNSF, but this adjusted
scope still would exceed the funding provided. WSDOT
proposes to increase the project funds by $5 million in
the 05-07 biennium by taking advantage of BNSF's
agreement to forgo state funding for the Ballard Double
Track and Crossover project. The revised scope will
reduce travel times through the area by an amount
less than originally hoped but will still provide storage
tracks to keep freight switching work off the main line.

BALLARD DOUBLE TRACK & CROSSOVER 2004 LEAP 3,750 1,250 0 0 0 5,000

Estimate 0 0 0 0 0 0
PIN: PO1103A Net Change -3,750 -1,250 0 0 0 -5,000

Scope

As reported in the March 2004 Watch List, BNSF has
notified WSDOT that it will build the planned
improvements using funds received from Sound
Transit under the recent agreement for Sounder
service to reach Everett and will not be asking for state
funds. Based on this information, and after
negotiations with BNSF regarding the increase in the
cost of the the PA Jct. to Delta Jct. Speed Increase
project, WSDOT is requesting that the $5 million in
project funds ($3.75 million in the 2003-2005 budget
and $1.25 from 2005-2007 budget) be removed from
this project and placed in the PA Jct. project.
PROJECT FUNDING DELETED.
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PT DEFIANCE (LAKEVIEW) BYPASS 2004 LEAP 3,000 3,040 7,480 7,480 21,000

Estimate 1,775 1,065 3,379 7,480 13,699
PIN: PO1008A Net Change 0 -1225 -1975 -4,101 0 -7,301

o o

Project Cost
Decrease

This project will construct and upgrade part of the
mainline tracks along a 20-mile corridor for passenger
service. WSDOT requests that the funding for this
project be reduced by $7.3 million over the next three
biennia in order to fund changes in sequencing of other
projects. The remaining project funds, when matched
with federal funds, will allow completion of the first
stage of the project. The first phase will allow Amtrak
Cascades trains to use the bypass route and reduce
the travel time by six minutes. The second stage will
reduce travel times further and support additional
Seattle/Portland round trips. This project is the only
project of the six projects required for the sixth,
seventh, and eighth Seattle-Portland round trips
funded by the 2003 Funding Package.

BELLINGHAM GP AREA UPGRADES 2004 LEAP 200 0 0 0 0 200

Estimate 20 180 200
PIN: PO1100A Net Change -180 0 180 0 0 0

o
o
o

Expenditure
Delay

The Port of Bellingham, is working with the City of
Bellingham, and negotiating with Georgia Pacific Corp.
to purchase the plant area and redevelop it. When the
redevelopment occurs, the Port is interested in
relocating the BNSF Mainline that now runs through
the middle of the plant site. So far this plan has not
been completed, but its result could be higher train
speeds and elimination of at least one grade crossing.
Therefore, WSDOT is requesting putting the project on
hold and not expending the remaining $148,000 in the
current biennium. WSDOT recommends these funds
be transferred to the 07-09 biennium when the Port’s
redevelopment plans will be completed.

Total for All Rail Opportunities 2004 LEAP 7,700 20,125 54,063 32,480 32,480 146,848
and Options Estimate 3,770 23,875 59,043 28,079 32,480 147,247

Net Change -3,930 3,750 4,980 -4,401 0 399
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